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Photo: Site of a flood protection wall recently built by the Deh Safid Sang Community Development Council in Logar Province’s 

Mohammad Agha District with the help of a $20,000 grant from USAID.  
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SIKA-East Achievements 

As of June 30, 2014  

• Program expanded into an additional eight districts and one new province, reaching into 

all envisioned 29 districts in six provinces of southeast Afghanistan – with the Garda Serai 
area as the 30th sub-national area 

• 427 sub-national government entities receiving USAID assistance through SIKA-East 

• District Strategic Planning Process (DSPP) capacity building completed over 59 training 

sessions with 1,599 men and 688 women from 29 District Development Assemblies Plus 

(DDAs+)  

• SIKA-East activities address 24 systemic problems  through solutions identified by District 

Entities (DEs) during 44 Lessons Learnt workshops with 1,157 participants  

• 926 trainings conducted for 19,881 men and 5,916 women (30% of the 25,797 total) 

over 58,869 person-days of training since the beginning of the program 

• 21 districts with DDA+ communication plans and functional outreach strategy, and 144 

public outreach events conducted by 116 DDA+ members in result of outreach training 

• 1,072 coordination and advocacy meetings independently held by SIKA-East beneficiaries, 

in support of successful local initiatives promoting stability, good governance and 
community resilience 

• 10% of the 2,802 projects proposed by DDAs+ formulated into grant applications, 

endorsed by communities and local government – 274, or 88% of the applications, 
approved by USAID and in various stages of implementation 

• 250 infrastructure and non-infrastructure grants awarded, valued at $9 million  

• 143 grant projects completed, injecting a value of worth nearly $5 million into local 

communities, employing 7,142 individuals over 201,926 workdays and providing 9,907 
person-days of training to 112 men and 231 women 

• Completed grants directly benefit 381,458 men and 367,222 (49%) women, for an 

estimated total of 748,680 beneficiaries 

• A number of high-level conferences held in Kabul and provincial capitals linking national 

and subnational government to representatives of their constituents 

• Ten Service Provider (SP) Fairs conducted in five provinces, attended by 725 SPs and 

10,713 visitors 

• Five SP Catalogues and abridged SP Booklets produced and distributed to 146 

organizations and 7,568 individuals with access to SP information products 
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List of SIKA-East Districts 

Ghazni Province: 

- Andar 

- Bahrami Shahid 

(Jaghatu) 

- Dih Yak 

- Khwaja Umari 

- Muqur 

- Qarabagh 

Khost Province: 

- Gurbuz 

- Jaji Maidan 

- Mando Zayi 

- Nadir Shah Kot 

- Tani 

Logar Province: 

- Baraki Barak 

- Khoshi 

- Mohammad Agha 

Maydan Wardak Province: 

- Chaki Wardak 

- Jalrez 

- Maydan Shahr 

- Nirkh 

- Saydabad 

Paktya Province: 

- Ahmad Abad 

- Ali Khail (Jaji) 

- Laja Ahmad Khail 

- Laja Mangal 

- Mirzaka 

- Sayed Karam 

- Zadran 

- Zurmat 

- Garda Serai area 

Paktika Province: 

- Sharan 

- Yosuf Khel 
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Photo: Governance foundation training in 

Sharan district, Paktika Province, where 
SIKA-East was launched in this quarter. 



 

 

 

 

 

Quarterly Achievements 

 

• Official inauguration events held for the 

rollout of SIKA-East into the eight new 
districts envisioned under the option period 

• Eight new DDAs+ formed jointly with IDLG 

and MRRD in all new districts 

• Ten core capacity building DSPP sessions held 

in the new districts, with 467 men and 105 

women participating 

• 67 new sub-national government entities  

receiving US Government assistance through 

SIKA-East, such as DDAs+, CDCs, District 
Governor Offices, and others 

• 3,233 men and 544 women (18%) trained 

in stability planning, resource mobilization, 

outreach, and technical skills, over 5,900 
person-days of training 

• Two new DDA+ district communication plans 

completed and 48 public outreach events 
held by23 DDA+ members 

• The first grant awarded in the Garda Serai 

area of Zadran District – a quarterly total of 

60 new grants awarded in 17 districts 

• 76 grants completed during the quarter, 

providing employment to 3,966 persons over 

93,907 days of work, as well as training for 

273 individuals over 8,248 days of training – 

completed grants benefit 578,146 

individuals, or 301,154 men and 276,992 

women 

• 409 coordination meetings held between 

DDA+ members and third parties in various 

advocacy initiatives  

• 17 locally identified sources of instability 

addressed through various activities 

• Two Lessons Learned workshops held with 

57 participants 

 

 

EXECUTIVE  

SUMMARY  
The Stability in Key Areas (SIKA) - East Quar-

terly Report provides an overview of achieve-

ments made from April to June 2014, in the 

third quarter of the Fiscal Year (FY) 2014, the 

program’s third year of implementation. 

Readers of this report should be acquainted 

with the SIKA-East Option Period Work Plan 

2014-2015. 

PROGRAM PROFILE   

SIKA-East, together with the Afghan Ministry 

of Rural Rehabilitation and Development 

(MRRD) and the Independent Directorate of 

Local Governance (IDLG), is working on 

strengthening governance and service delivery 

to improve stability in conflict-affected 

districts of southeastern Afghanistan. 

Life of Project   December 2011 - 

September 2015 

Area of Operation   With the launch of the 

program in all eight new districts in this 

quarter, SIKA-East is now fully operational in 

all 21 originally programmed districts and in 

various stages of operationalization in the new 

districts – total, 29 districts in six provinces of 

eastern Afghanistan.  

Objectives   The primary objective of the 

SIKA-East program is to promote good 

governance and service delivery in targeted 

districts at sub-national level in order to pro-

mote stability and reduce the impact of the 

insurgency through capacity building with 

MRRD and IDLG. The program is focusing on 

three key areas: 

 Engagement and strengthening 

relationships between provincial and 

district entities and constituencies;  

 Improved technical capacity for good 

governance; and 



 

 

 

 Enhanced service delivery in response to 

citizen requests for interventions that 

improve stability. 

To achieve these objectives, SIKA-East is 

working closely with expanded District 

Development Assemblies (DDAs), or so-

called DDAs Plus (DDAs+) – informal, 

voluntary, highly representative district 

bodies, consisting of District Governors 

(DGs), DDA members, female leaders, and 

traditional and professional authorities. In 

addition, SIKA-East is implementing a variety 

of institutional strengthening and capacity 

building activities with MRRD and IDLG to 

support the transition toward greater 

government leadership, targeting the 

institutional strengthening needs and technical 

expertise of relevant provincial and district 

entities (DE). 

QUARTERLY RESULTS 

The third quarter of FY2014 was marked by 

program expansion into eight new districts – 

Maydan Shahr, Muqur, Nadir Shah Kot, Ali 

Khel, Mirzaka, Sayed Karam, Sharan and Yosuf 

Khel – as outlined in the SIKA-East Option 

Period Work Plan 2014-2015, also produced 

in the reporting period.  

In agreement with MRRD and IDLG, SIKA-

East is set to implement the so-called SIKA-

Light in a limited number of districts in the 

provinces identified as a priority by govern-

ment partners and USAID. SIKA-Light will 

include targeted activities, such as capacity 

building, coordination meetings, and limited 

infrastructure projects. In addition, selection 

and prioritization of projects from existent 

District Project Portfolios (DPPs) started in 

the eight new and the 21 original districts for 

quick implementation and Cycle 2, 

respectively. 

Simultaneously, the transition of program 

activities to the Afghan government and exit 

strategy are being planned for districts that 

have reached a sufficient governance maturity 

level and where programmatic objectives and 

benchmarks, agreed with MRRD and IDLG, 

have been reached. Implementation in these 

districts will continue under the SIKA-East 

Transition Initiatives program component. 

In this quarter, the program also revised its 

Branding & Marking Implementation Plan, to 

give further prominence to the leadership of 

the Government of the Islamic Republic of 

Afghanistan (GIRoA). 

Program Components SIKA-East 

simultaneously implements two program 

components: (a) District Implementation 

Cycle - core capacity building and grants 

program that focus on the concepts and 

practices of good governance; and, (b) 

Transition Initiatives - a series of demand-

driven interventions toward broader, self-

sustaining district and provincial governance 

and greater government ownership. 

DISTRICT IMPLEMENTATION CYCLE 

Program Alignment with GIRoA 

Policies   SIKA-East continued efforts to align 

its DSPP with the Community Mobilization 

approach of MRRD’s National Area Based 

Development (NABDP) Program for the eight 

new districts.  

In a similar initiative, SIKA-East hosted a 

meeting with senior IDLG members on their 

current Provincial Strategic Plan (PSP), 

enabling the program to effectively 

complement the broader PSP through aligned 

approach and efficient allocation of resources.   

Core Capacity Building   SIKA-East and 

MRRD initiated a series of stakeholder 

orientation and governance foundation 

training sessions for DDA+ and Community 

Development Council (CDC) officials from 

the eight new districts. In total, 467 men and 

105 women participated in DSPP training 

during the quarter. This brings the total to 

2,287 (DE) members that have participated in 

59 DSPP sessions thus far in SIKA-East’s area 

of operation. These are part of the overall 

3,233 men and 544 women trained during the 

quarter. 



 

 

 

As of June 31, the program has conducted 926 

training events in stability, outreach, and 

technical skills that make the core capacity 

building of the program for DEs. SIKA-East 

has reached 19,885 men and 5,912 women 

since the beginning of the program. Male 

trainees have undergone 46,987 person-days 

of training, and women 11,882 – for a 

cumulative total of 58,869 person-days of 

training provided under the program. 

District Profiles   In the quarter, district 

profiles for 11 districts were completed and 

shared with USAID, while data collection and 

analysis began for the remaining new districts 

where SIKA-East recently expanded. 

TRANSITION INITIATIVES 

Relationships 

Advocacy Initiatives and Coordination 

Meetings   DDAs and CDCs held 409 

meetings with limited support from SIKA-East. 

As the result of previous training, DDA and 

CDC members led a number of successful 

advocacy initiatives: tangible results in this 

quarter include a volunteer action that 

repaired 11 kilometers of road in Khwaja 

Umari district and a fully operational 

computer lab for girls in Khoshi district (see 

Provincial Activities section). 

District Information Centers   In concert 

with IDLG and MMRD, grants were awarded 

at the end of the quarter for the 

establishment of new or enhancement of 

existent District Information Centers (DIC) in 

DGOs for Ghazni and Paktya provinces.  

Implementation will begin in the two 

provinces in July, when a grant for remaining 

provinces is also expected to be awarded. 

Female Jalsas   Female DDA+ Action 

Summits (Jalsas) were held in Ghazni, Khost, 

Logar, Maydan Wardak, and Paktya provinces. 

The jalsas were attended by 354 women and 

50 men, including 208 DDA+ members and 

some 70 government officials. 

Governance 

IDLG Engagement Officers   SIKA-East 

and IDLG continued recruiting for three 

engagement officer positions in DG Offices, 

Provincial Departments of Economy, and 

Provincial Governor’s Sector Services 

Departments. By the end of the quarter, 11 

candidates were selected for governance and 

development officer positions and three 

Provincial Governor (PG) sector services 

officers were preparing to deploy to their 

new postings.  

Participatory Community Development 

Training MRRD/Community Led 

Development Department (CLDD) and SIKA-

East conducted a five-day Participatory 

Community Development (PCD) training 

session for district social workers (DSWs) in 

Kabul. This jointly designed event was the 

third of its kind, and was delivered for 41 men 

and one woman – all DSWs from SIKA-East’s 

original 21 districts, provincial NABDP 

community mobilizers and other Provincial 

Rural Rehabilitation and Development (PRRD) 

directorate officials. 

Trainings for District Governors   SIKA-

East and IDLG continued to run a series of 

trainings on advocacy, lobbying, fundraising, 

negotiation, and conflict management, 

specifically designed for DGs and their staff. 

Advocacy trainings ran from January to June, 

while other types of training are planned to 

continue next quarter. 

Photojournalism and Video Editing 

Training SIKA-East conducted photo-

journalism and video editing training sessions 

in Paktya, Maydan Wardak and Ghazni for 

staff members from PG, DG, and Department 

of Women’s Affairs (DoWA) offices.  



 

 

 

Provincial Spokespersons Training and 

MIS Training   The four SIKA programs and 

the IDLG Communication Unit started 

preparations for the upcoming joint provincial 

governor spokesperson training. The training 

will be the first event of its kind coordinated 

by all four SIKA programs. Additionally, at the 

request of CLDD, SIKA-East finalized the 

curriculum for Management Information 

System (MIS) training designed to improve 

information flow between districts, provinces 

and Kabul.  

Services and Projects 

A variety training events are in development, 

undergoing open bidding, or are pending 

USAID approval to commence. Topics 

including water management training for 

mirhabs, grant writing, conflict resolution, 

technical skill building, infrastructure concept 

development, and operation and maintenance 

for youth are some of the training events 

under evaluation. Additionally, the women-

owned business technical assistance project 

was pending USAID vetting approval at the 

end of the reporting period. 

GENDER MAINSTREAMING   SIKA-East 

worked with partners on gender training, 

stakeholder outreach, strategic planning, and 

women’s economic development initiatives 

during the quarter. The program significantly 

increased female inclusion in core Training of 

Trainer (ToT) events, and produced two 

reports examining gender dimensions in the 

program’s governance and development 

work. Enhanced staff training and support led 

to strong starts for women in new districts, 

with women participating in all but one launch 

event and contributing to development of all 

entry-level project lists in each district. SIKA-

East expects 100% of new districts to include 

women in district planning by the end of the 

next quarter. Leading female DDA+ members 

from the five original provinces also 

participated in economic development 

exchange visits, exploring alternative income-

generating models with a leading Afghan based 

NGO, and advocated for expansion of 

services with MMRD.  

GRANTS 

Grants The grant program is now 

operational in 20 of the 21 original districts, 

with Bahrami Shahid (Jaghatu) in Ghazni slated 

for its first awards in the summer, and the 

eight new districts pending grant applications 

from their corresponding DDAs+. In this 

quarter, SIKA-East awarded 59 new small-

infrastructure grants, with a combined value 

of nearly $2.25 million, for projects in 18 

districts, including the first grant for a project 

in the Garda Serai Sub-district of Zadran in 

Paktya Province. Seventy-nine grant projects 

were completed during the quarter valued at 

$2.3 million. The cumulative total of 146 

completed grant projects, worth some $5 

million, has directly benefited over 200,000 

men and 221,000 women, and created nearly 

190,000 person-workdays for the local 

communities. At the end of the quarter, an 

additional 106 grant projects were being 

implemented in 20 districts, 102 of which 

were small infrastructure interventions.  

 

 

Engineering Design Packages SIKA-East 

has completed the designs of 366 projects, 

with a total value of over $17.6 million, in 

support of infrastructure grant applications. 



 

 

 

 

  
 

INTERMEDIATE 

RESULTS 

Photo: An elder shows the finished works 

at the Wara Charang village canal, in 
Zurmat District, Paktya Province. 



 

 

 

PROGRESS TOWARD IMMEDIATE 

OUTCOMES1 
OC 1: Improved Durable Engagement, Mutual Confidence, and Cooperation on District 

Stability Concerns, Governance, and Development 

The basis of this outcome (OC) is the “building of relationships” – bringing the various stakeholders 

in each district together to discuss their governance and stability concerns and jointly agree inter-

ventions that would contribute to an improved stability. SIKA-East, in close collaboration with 

GIRoA, identifies the key local stakeholders, including women, through a stakeholder mapping 

process in each district, which eventually results in the development of the DDA+, the core 

governance entity for SIKA-East. GIRoA and SIKA-East jointly facilitate a series of capacity building 

workshops to prepare the DDA+ to engage in a participatory planning process and develop DPPs 

that serve as strategic plans of interventions for each district. In addition, SIKA-East facilitates 

coordination events between DEs and local service providers (SPs), as well as events among SPs, to 

increase awareness of various services and resources available in the district and/or province and 

enable DEs to access them. 

 

QUARTERLY PROGRESS CUMULATIVE PROGRESS 

N2 D T/% N D T/% 

1.1.1. Proportion: Number of stakeholders that attended specific sessions : 

Number of stakeholders in the stakeholder register 
0 1580 0% 873 4890 18% 

1.1.2. Proportion: Number of projects proposed by women : Number of 

proposed projects on the District Project Portfolio (DPP) 
0 0 0 647 2,802 23% 

1.1.3. Proportion: Number of Projects with community contribution : Total 

number of projects  
76 76 100% 143 143 100% 

1.1.4. Proportion: US Dollar (USD) value of community contributions in 

grants : Total USD value of grants 
$237,284 $2,218,501 11% $535,232 $4,714,460 11% 

1.2.1. Proportion: Number of DDA+ formed with joint Independent 

Directorate for Local Governance (IDLG) and Ministry of Rural Rehabilitation 

and Development (MRRD) participation : Number of districts approved to 

implement 

8 8 100% 29 29 100% 

1.3.1 Number of districts in which the SPP was utilized to develop projects 8 29 

1.3.2 Number of SPP sessions conducted for  

District Entities (DEs) 

Male Female Mixed Total Male Female Mixed Total 

8 2 0 10 40 19 0 59 

1.3.3 Number of DE members that participated in the DSPP sessions 467 105 0 572 1,599 688 0 2,287 

1.4.1 Number of coordination events held 341 44 24 4093 852 162 58 1,072 

1.4.2 Number of DE members with access to the SP information products 0 0 0 0 6,779        789 0 7,568 

1.4.3 Number of organizations with access to the SP information products 0 146 

                                                

1 Please note that due to the ongoing data revision process in consequence of the revised Results Framework 

and correspondent indicators, some cumulative results will be reported in subsequent progress reports. 
2 ‘N’ stands for ‘nominator’ and ‘D’ stands for ‘denominator’ defined in the first column to the left. 
3 Please note that the discrepancy between the indicator value reported in the SIKA-East June Monthly Report 

and this quarterly report is due to removal of duplicate entries of reported events. The results provided in this 

report are considered conclusive. 



 

 

 

1.4.4 Number of SPFs held 0 10 

1.4.5 Number of SPs invited to the SPFs 0 771 

1.4.6 Number of SPs at the SPFs 0 725 

4.7 Number of visitors at the SPFs 0 10,713 

1.4.8 Number of non-subsidized visitors at the SPFs 
Male Female Total Male Female Total 

0 0 0 5,163 1,239 6,402 

 

OC 2: Strengthened Provincial and District Entities That Are Well-Managed, Technically 

Capable, and Provide Good Leadership for Their Constituents 

The basis of this OC is “governance” – SIKA-East provides training and strengthens the capacity of 

the provincial and district entities so that they may better manage delivery of basic services and 

provide competent and responsible governance. SIKA-East technically supports DDAs+ to enable 

them to implement and manage their respective DPPs and learn from the process. In addition, the 

appointed DDA+ members develop and implement a District Communications and Outreach 

Strategy intended to improve the visibility of GIRoA and provide concrete tools to assist DEs to 

more effectively engage constituents. 

 

 

 

 

 

 

 

QUARTERLY PROGRESS CUMULATIVE PROGRESS 

Male Female Total Male Female Total 

2.1.1. Number of Sub-national government entities (DE) receiving USG assistance 62 5 67 365 62 427 

2.1.2. Number of Individuals trained 3233 544 3377 19,881 5,916 25,797 

2.1.3. Number of Person-days of training 6846 179 7763 46,990 11,879 58,869 

   Total Female Percent Total Female  Total 

2.1.4. Proportion: Number of female participants in USG-

assisted programs designed to increase access to productive 

economic resources and basic services 

Trainees 3,777 544 14% 25,797 5,916 23% 

Grantees 578,146 276,992 48% 748,680 367,222 49% 

Total 581,923 277,536 48% 774,477 373,138 48% 

 
Male Female Total Male Female  Total 

2.1.6. Number of Lessons Learnt workshops held 2 0 2 27 17 44 

2.1.7. Number of Participants in the lessons learnt workshops 52 5 57 958 199 1,157 

2.1.8. Number of implemented recommendations/ from lessons learnt workshops 

and reports 0 0 0 24 25 96% 

2.2.1. Number of Districts with a functional communications strategy in place 2 21 

2.2.2. Number of DDA+ conducting public outreach 
Male Female Mixe

d 

Total Male Female Mixed Total 

23 7 4 34 68 30 18 116 

2.2.3. Number of Public outreach events 48 144 



 

 

 

OC 3: Enhanced Services Delivered by District Entities That Address Public Demands for 

Stability and Development 

The basis of this OC is “projects.” SIKA-East implements both grant and non-grant projects. Under 

non-grant projects, SIKA-East provides technical assistance to the DDA+ to find solutions to various 

root causes of instability not covered by program grants. The various trainings provided to the 

DDA+ and other stakeholders come to fruition in the management and monitoring of these 

projects. 

  QUARTERLY PROGRESS CUMULATIVE PROGRESS 

3.1.1 Number of grant projects 60 250 

3.1.2 Proportion: Number of grant projects approved : Number 

of proposed projects in the DPPs 
70 2,802 70 2,802 70 2,802 

3.1.3 Proportion: Number of grants approved by USAID : 

Number of grants submitted to USAID 
70 79 70 79 70 79 

3.1.4.  Proportion: Number of Grants closed-out  : Number of 

Grants awarded 
76 60 76 60 76 60 

3.1.5. Number of Individuals employed through closed-out 

grants 

Male Female Total Male Female Total 

3,965 1 3,966 7,141 1 7,142 

3.1.6. Number of person-days of employment created through 

closed out grants 
93,898 9 93,907 201,917 9 201,926 

3.1.7. Number of Individual trained through closed-out grants 112 161 273 112 231 343 

3.1.8. Number of person-days trained through closed-out grants 1,185 7,063 8,248 1,185 8722 9,907 

3.1.9. Number of direct beneficiaries of SIKA-East grants 301,154 276,992 578,146 381,458 367222 748,680 

3.1.10. Number of women beneficiaries of SIKA-East grants 276,992 367,222 

3.1.11. Number of drivers of instability against which 

stabilization activities have been executed through grant 

projects 

17 31 

 

  



 

 

 

  

P
R

O
G

R
A

M
S 

Photo: Women from Khost Province take 

part in the group work after the SIKA-East 
community mobilization training session. 



 

 

 

PROGRAMS 
 

In its efforts toward the larger strategic objective to strengthen sub-national governance in southeast 

Afghanistan and gradually hand over program functions to the government partners, SIKA-East 

simultaneously implements two program components:  

 District Implementation Cycle - core capacity building and a grants program focusing on the 

concepts and the practices of good governance; and, 

 Transition Initiatives - a series of demand-driven interventions toward broader, self-

sustaining district and provincial governance.  

Both components contribute to three programmatic objectives:  

 Relationships – Communication, Networking and Coordination: Engagement and 

building relationships between provincial and district entities and constituencies;  

 Governance – Institutional Development: Improved technical capacity for good 

governance; and 

 Services and Projects – Service Provider Competencies: Enhanced service delivery in 

citizen requests for interventions that improve stability. 

These objectives are supplemented by a grant program that serves as their mechanisms of delivery 

and is summarized separately in this report.  

HOST GOVERNMENT POLICY ALIGNMENT 

Aligning SIKA-East with IDLG’s Provincial Strategic Plan   Senior officials from IDLG visited 

SIKA-East to present their PSP to inform SIKA-East staff about the purpose of the plan and discuss 

possible assistance. The PSP has been designed to ensure progress towards achievement of 

Millennium Development Goals (MDG), as well as Afghanistan National Development Strategy 

(ANDS) and National Priority Program (NPP) objectives at the provincial level. The PSP is the basis 

for all governance, development, and security activities across the province. The IDLG plays a leading 

role both centrally and at the sub-national level through its PGs who coordinate with national and 

international partners. For that reason, IDLG considered it essential that implementing partners 

operating at the provincial and district levels understand larger strategic plans and goals so they can 

align their own interventions to compliment, rather than duplicate, mutual goals.  

Following the presentation, IDLG requested that SIKA-East support the PSP financially and 

technically in the six provinces where the program is being implemented. It was agreed that IDLG 

will provide a list of activities and budget items where SIKA-East can add value. SIKA-East is working 

closely with the UNDP-funded Afghanistan Sub-National Governance Program (ASGP), which is 

currently providing financial support to the initiative, to identify areas of possible cooperation.  



 

 

 

Graduation and Expansion Plans  As agreed between MRRD and 

IDLG, SIKA-East is preparing to start a gradual phase-out in several 

districts that have reached key governance milestones. However, even 

without full-time district presence, SIKA-East will continue implementing 

the already approved DPP projects and Transition Initiatives in those 

districts with the support of provincial capital-based staff. The 

interventions may include capacity development activities for PRRD, 

DGOs, DDAs+, and limited support to the district municipalities to 

implement small-scale projects at the district center within the SIKA-

Light option and in agreement with MRRD, IDLG, and USAID.  

Option Period Work Plan    A new work plan for this effort has 

been drafted, reviewed, and analyzed. It takes into account the available 

budget and transition mechanisms projected for the option period. It 

also covers activities whose operational cost will be addressed through 

program grants. Those activities include service provider fairs, sub-coor-

dination meetings, communication committee meetings, and other 

planned activities to strengthen the transition process. Grants will be 

processed through the DDA+s when feasible to create an ownership 

sense among them.  

SIKA-Light   In order to maximize SIKA-East resources within MRRD 

and IDLG, and under the direction of USAID, SIKA-East will pilot a 

more flexible version of district level engagement – SIKA-Light. The 

SIKA-Light program will allow districts where SIKA-East does not have a 

full operational setup to access targeted support – such as capacity 

building, coordination meetings, and limited infrastructure projects. 

Alternatively, this process may include participation of non-SIKA 

districts at the provincial level for planning and resourcing events. The 

districts requiring this type of engagement, as well as the targeted 

activities, will be agreed jointly by MRRD and IDLG and approved by 

USAID.  

Revised Branding & Marking Implementation Plan   To 

strengthen the effect of transition initiatives and further enhance 

government ownership, SIKA-East revised its Branding & Marking 

strategy. The revised version places MRRD and IDLG at the forefront of 

all public communications to heighten visibility of the host government  

among its Afghan audiences, building confidence in the government and 

promoting social cohesion. 

DISTRICT IMPLEMENTATION CYCLE 

Integrated Planning Processes   At MRRD’s request; SIKA-East 

further aligned its DSPP with the Community Mobilization approach of 

NABDP for the new SIKA-East districts. Utilizing a bottom-up approach, 

the DSPP is locally driven and adapted to the rural context of 

Afghanistan. It includes tools, language, and examples that are culturally 

appropriate and familiar to the participants. To avoid complexity 

associated with similar approaches used in the past and to ensure future 

 

 

 

 

 

 

 

 

 

 

Photo: Members of the Ali Khel DDA in 

Paktya Province meet on May 29 to select 

priority projects from their District 

Development Plan for fast-track 

implementation by SIKA-East 

 

 

 

 

 

 

 

 

 

 

 

Photo DDA+ members in the new province 

of Paktika participate in group work session 

during Governance Foundation training in 

June  

 

 

 

 

 

 

 

 

 

 

 

Men and women from NABDP, DoWA, and 

SIKA-East attended a three-day Training of 

Trainers workshop on the District Strategic 

Planning Process in Kabul  

 

 

 

 



 

 

 

sustainability, this integrated method relies upon established government mechanisms of community 

engagement and planning familiar to DEs. It is also informed by best practices from previous DSPP 

sessions conducted in the original SIKA-East districts. The DSPP is jointly facilitated by SIKA-East, 

DGOs, DDAs+, and several line departments. A training curriculum, facilitator’s guide, and other 

supporting documents were jointly developed by MRRD and SIKA-East this quarter to facilitate 

DSPP training events. 

Stakeholder Engagement Refresher ToT   SIKA-East conducted a refresher ToT workshop in 

Stakeholder Engagement. The training was attended by 32 men and 17 women from PRRD, DoWA, 

and NABDP, as well as SIKA-East staff.  

Governance Training for New Districts   To familiarize DDA+ officials and other influential 

leaders from the eight new districts with their roles and responsibilities in a functional local 

government system, SIKA-East and GIRoA partners initiated a series of stakeholder orientation and 

governance foundation training sessions. With 726 individuals (including 190 women) participating, 

these sessions transferred fundamental governance knowledge and skills that will facilitate a smooth 

transition to future SIKA-East and MRRD interventions.  

DSPP Training and Delivery   In June, a three-day Training of Trainers (ToT) session was 

conducted by NABDP and SIKA-East. In total, 26 men and 13 women participated in the ToT 

session. Participants were drawn from the DoWA, NABDP, provincial officers, DSWs from new 

targeted districts, and newly hired SIKA-East field staff. Utilizing training material developed by 

MRRD and SIKA-East, the ToT familiarized trainees with DPP development. The ToT also reinforced 

the importance of expanding opportunities for women to participate and engage in decision-making.   

The trainers then held a series of DSPP training sessions in the new SIKA-East districts. The ten 

training sessions (eight male and two female sessions) were attended by 467 men and 105 women. 

Remaining DSPP training sessions for women in Paktika and Maydan Wardak Provinces were 

scheduled for July.  

Quick Implementation Projects for New Districts   Under the leadership of NABDP and with 

technical assistance from SIKA-East, DDAs from the districts where SIKA-East was recently 

launched started selecting and prioritizing projects for fast track implementation. The final lists will 

be agreed upon by the DDAs, in coordination with their DGs, PRRD, NABDP, and other 

stakeholders. 

The quick implementation of priority projects – even before SIKA-East’s standard DSPP training 

culminating in DPPs – will help establish SIKA-East’s credentials as a results-oriented, community-

focused program and head off earlier criticism that SIKA-East spends more time on lengthy learning 

processes than delivering tangible services and implementing projects in the field. This will further 

enhance perceptions of GIRoA responsiveness. 

Transfer of DDA+ Communication Committee Meeting Ownership   In consultation with 

MRRD, SIKA-East is working on transferring ownership of Communication Committee meetings to 

appropriate DDAs+. Consultations with USAID were ongoing at the end of the quarter to ensure 

sustainability of this initiative.  

District Profiles   District profiles provide detailed, up-to-date information on the social, political, 

and economic situation in the targeted districts. In this quarter, the district profiles for Jaji Maidan, 

Jalrez, Ahmad Abad, Mando Zayi, Bahrami Shahid, Laja Mangal, Laja Ahmad Khail, Sayed Karem, 

Muqur, Maydan Shahr, and Nadir Shah Kot were completed and shared with USAID. Data has been 



 

 

 

gathered for district profiles for Ali Khail and Mirzaka districts, and continues for the remaining new 

districts where SIKA-East recently expanded.  

Agriculture Projects SoW   Following a direct request by a female member of the Mohammed 

Agha DDA+, SIKA-East developed a vocational training project Scope of Work (SoW) on tomato 

paste production to expand business opportunities for women in several villages in the district, 

including: Sultan Mohammad Khan, Deh Mohammad Agha, Alozai Najaran and Surkhabad village.   

Core Capacity Building Curriculum   SIKA-East provides integrated assistance along three main 

program streams:  

• Strategic Planning: Stakeholder Orientation, Governance Foundation, District Strategic 

Planning Process; 

• Outreach: Fundraising, Lobbying, Negotiation Strategy, Unity Building, and Resource Dialogue 

and Advocacy; and 

• Technical Training: Project Design and Development, Grant Process and Application 

Development, Grant Management, Infrastructure Project Planning, and Infrastructure Project 

Implementation. 

During this quarter, training activities took place in 28 of the 29 districts, including the first capacity 

building activities in the eight new districts. A total of 3,777 participants – 3,233 men and 544 

women – were trained in various governance, stability, outreach and technical skills. Men received 

6,846 person-days of training (total days passed in training), while training days for women were 917, 

or a total of 7,763 person-days of training delivered over the quarter. 

As of June 31, the program has conducted 926 trainings for 19,881 men and 5,916 women since the 

beginning of SIKA-East. Male trainees have undergone 46,990 person-days of training, and women 

11,879 – for a cumulative total of 58,869 person-days of training provided under the program. The 

chart below represents the quarterly and cumulative number of trainees (both male and female) 

trained since the beginning of the program (please note that some district trainings take place in the 

provincial capitals and are recorded separately).  

 

 

 

 

 



 

 

 

TRANSITION INITIATIVES  

Relationships – Communication, Networking and 

Coordination 

Advocacy Initiatives and Coordination Meetings   From April 

to June, members of DDAs and CDCs held 409 meetings in total – 

341 for men, 44 for women, and 24 mixed – to discuss their issues 

and share their concerns with governmental officials, to identify gaps 

in service delivery and to lobby for projects that address their 

governance and development concerns. Since the launch of 

advocacy training during the DSPP process, DDA+ members in all 

five original provinces have initiated some 120 advocacy campaigns 

of varying sizes and with differing levels of success.  

Illustratively, in this quarter, DDA+ Communication Committee 

members managed to solve a case of domestic violence in Saydabad, 

a land dispute in Mando Zayi, a drug treatment case in Chaki 

Wardak, and even entered negotiations to resolve a dispute over 

the division of land usage on a mountain in Nirkh. Anecdotal 

evidence of the tangible achievements of some of these initiatives, 

such as volunteer action that repaired 11 kilometers of road in 

Khwaja Umari district and a fully operational computer lab for girls 

in Khoshi district, is presented in the Provincial Activities section. 

Voice Messaging In support of outreach capacity building for 

DDAs+, SIKA-East is planning to establish a system allowing joint 

voice-messages from the DG and the DDA+ to be sent to con-

stituents to promote specific programs, raise awareness, or mobilize 

the audience to participate in local events. SIKA-East has identified 

Roshan Telecom Afghanistan as the most capable provider for the 

project. The program plans to procure mobile phones with installed 

voice recorders whereas Roshan will provide toll-free numbers. A 

concept note was pending IDLG input at the end of the reporting 

period.  

Radio Call-in Shows   This activity has been readied since 

October, however, the long bidding and vetting process have caused 

delays: implementation now awaits USAID vetting approval. 

Re-broadcasting Radio Plays   SIKA-East’s recorded radio plays 

were re-aired under grants to district entities in Ghazni, Khost, and 

Maydan Wardak in the reporting period. The re-broadcasting of the 

radio plays in Paktya is pending USAID approval, while the activity in 

Logar is in the bidding process, after the initial vendors failed USAID 

vetting. 

District Information Centers  In consultation with MRRD/Local 

Institutions Development Department (LIDD), SIKA-East is working 

on establishing new or enhancing existent DICs in DGOs, to serve 

as a “one-stop office” for residents seeking district government and 

DDA information, as well as data on nutrition, health, education, 

 

 

 

 

 

 

 

 

 

 

 

Photo: During April SIKA-East held three-day 

Female DDA+ Action Summits in Ghazni, Khost, 

Logar, and Paktya Provinces. Ninety-nine people, 

including 67 DDA+ members, attended the 

Ghazni event. 

 

 

 

 

 

 

 

 

 

 

 

 

Photo: Women in Khost Province make plans for 

the Female DDA+ Action Summit that was held 

in the Khost City at the end of April. 

 

 

 

 

  

 

 

 

 

 

 

Photo: In a group session at the Female DDA+ 

Action Summit in Khost, women discuss projects 

they listed earlier for implementation in their 

districts. Fifty-one of the 79 participants were 

DDA members. Female DDA+ members in the 

four provinces took the jalsa organizational lead, 

exemplifying one of SIKA-East’s key strategic 

priorities, namely helping women increase their 

voice, participation, and access to resources. 

 

 

 

 



 

 

 

use of land, transport, markets, and natural disaster management. Grants were awarded and a launch 

meeting for Ghazni and Paktya provinces was held in June with MRRD and IDLG. Implementation 

will begin in the two provinces in July, when the grant for remaining provinces is also expected to be 

awarded.  

DG Monthly Coordination Meetings   This demand-driven activity, to bring together the DGs 

from SIKA-East’s original 21 districts, was conceptualized in consultations with IDLG and was 

pending USAID approval at the end of the quarter. 

Female Jalsas   After the successful completion of the first Maydan Wardak female DDA+ Action 

Summit (jalsa) in the previous quarter, female jalsas were held from April 29 to May 1 in Ghazni, 

Khost, Logar, Maydan Wardak, and Paktya provinces. Participants included 354 women and 50 men, 

including 208 DDA+ members and some 70 government officials: Provincial Governors, PRRD 

Directors, line department representatives, DSWs, and others. Female DDA+ members in the five 

provinces played a leading role in organizing and holding the events, exemplifying one of SIKA-

East’s key strategic priorities; supporting women to increase their voice, participation, and access 

to resources. 

The Summits strengthened information sharing and coordination between the DDAs+ of the 

districts where SIKA-East is active. Participants voiced opinions on district issues, analyzed priorities, 

and assessed progress in addressing constituent demands encapsulated in the DPPs. As a result of 

the jalsas, women recognized significant disparities in decision-making roles, funding levels, and 

implementation of their project priorities in comparison to men. In response, women from Paktya 

Province produced a petition to include women’s activities in the two districts where they were 

previously excluded from planning. Women in Mohammad Agha District pressed PRRD about 

sharing information on men’s decisions and met with the Logar Province Deputy Governor to 

highlight consequences of ignoring women’s concerns and demand action. (Only two of women’s 22 

priorities were included on Mohammad Agha’s DPP Cycle 1 list.) 

WASH Training   The documentation for implementation of the water, sanitation, and hygiene 

(WASH) training program for women in five provinces was prepared during the quarter and was 

scheduled for submission for USAID review in July. 

Governance – Institutional Development 

Government Capacity Assessments and Capacity Enhancement Plans   In coordination 

with IDLG and MRRD, earlier this year SIKA-East finalized government capacity assessments of the 

five PRRD offices and 21 DG offices in its original area of operation. The assessments were designed 

to support the transition of SIKA-East program responsibilities to the Afghan government, while also 

focusing on PRRD/IDLG skills enhancement. The detailed reports were distributed to each PRRD 

directorate and DG offices this quarter. Following their evaluation of the reports, priority areas 

were identified to address gaps in capacity necessary a smooth transfer of responsibilities. As a 

result, SIKA-East has begun developing SoWs for grants to implement capacity development 

responses that address the individual and organizational needs of DG offices and PRRD Directorates 

in all six SIKA-East provinces. While specific capacity building plans will vary depending on the 

specific needs of DG offices and PRRD directorates, areas of focus will include strengthening of 

individual and institutional leadership, refinement of organizational visions with dissemination to non-

executive staff, organizational structure and planning, human resource management, knowledge 

management, monitoring and evaluation, and other key areas identified during the assessments.  

DDA+ Capacity Assessments   In June, MRRD and SIKA-East jointly developed SoWs to assess 

DDA+ capacity, identify assistance required, and plan for a transition period to enable DDAs+ to 



 

 

 

expand functional control of core governance and development tasks currently facilitated by SIKA-

East. The areas of focus include community mobilization, engineering, M&E, and data management. 

This activity, to be implemented under grants, is undergoing a bidding process. 

IDLG Engagement Officers   SIKA-East and IDLG continued recruiting for the three Engagement 

Officer positions, namely, a Governance and Development Officer to work with each DGO, a 

Resource Coordination Officer for each Provincial Department of Economy, and a Sector Services 

Officer for each Provincial Governor’s Sector Services Department. By the end of June, 11 

candidates were selected for Governance and Development Officer positions, eight for PGO 

Sectoral Departments and Departments of Economy, and three PG Sector Services Officers were 

preparing to deploy to their new postings. The hiring of the selected candidates is expected to be 

completed in July.  

In the reporting period, IDLG and SIKA-East also collaborated in the development of a training 

module for an Induction Workshop for the Engagement Officers. 

Participatory Community Development Training   In May, MRRD/CLDD and SIKA-East con-

ducted a five-day PCD training for DSWs in Kabul. The training was jointly designed and conducted 

by MRRD/CLDD and SIKA-East facilitators. The participants – 41 men and one woman – included all 

the DSWs from SIKA-East’s original 21 districts, provincial NABDP community mobilizers and other 

PRRD officials. Training included topics such as community engagement, participatory planning and 

execution of development and governance projects. This module, that MRRD adopted from a similar 

workshop that select MRRD managers had recently attended in Indonesia, aims to provide their 

provincial and district mobilizers with solid skills and innovative ways to engage communities in a 

participatory planning process at the grassroots level. This was the third integrated, jointly designed 

and delivered training by MRRD and SIKA-East for the ministry’s key district and provincial staff. The 

next DSW training workshop will be planned in July. 

Training for Spokespersons   Representatives of four SIKA programs and the IDLG 

Communication Unit started preparing the upcoming PG Spokesperson training, to be conducted 

jointly by IDLG and the four SIKAs. The four-day event in Kabul, scheduled for the next quarter, will 

be the first joint training coordinated by all four SIKA program. Topics will cover crisis 

communication, media relations, public outreach, and developing key messages for target audiences.  

Training for MRRD/CLDD MIS Users   In a collaborative effort, SIKA-East and MRRD/CLDD 

are working on the design and implementation of MIS training for CLDD. The training aims to 

improve CLDD’s data and information flow between subnational MRRD offices and Kabul. CDCs 

will update their activities and achievements on a monthly and weekly basis and will share their 

reports with responsible persons at the district level. This system will help MRRD to evaluate 

activities of various organizations at different levels. In cooperation with MRRD, SIKA-East finalized 

the curriculum at their request. The training of staff handling the MIS is scheduled for August.  

Photojournalism and Video Editing Training   SIKA-East started photojournalism and video 

editing training for all provinces in its area of operation, for representatives from PGOs, DGOs, and 

DoWA offices. In this quarter, such trainings were conducted in Ghazni, Maydan Wardak and Paktya 

provinces. The photojournalism training focused on the importance, rules, and styles of photo-

journalism, as well as types of cameras and lenses. The training in video editing covered types of film-

making, storyboards, editing techniques, and the filming of events. Both trainings were intended to 

enhance the capacity of the governmental staff and entities in these technical areas. The same 

trainings are planned for the other SIKA-East provinces. This training was developed at the request 



 

 

 

of IDLG to enable government authorities to produce their own footage of government-sponsored 

events in areas where media access is limited.  

Trainings for District Governors    In support of the transition to stronger GIRoA-led 

participatory planning and service delivery at the district and provincial levels, SIKA-East and IDLG 

continued to run a series of trainings on Advocacy, Lobbying, Fundraising, Negotiation, and Conflict 

Management for DGs and their staff. The training, as well as other communications activities in 

support of DG offices, is coordinated with IDLG’s Communications Department and aligned with 

the ministry’s Media and Communications Strategy. Advocacy Trainings ran from January to June, 

while other types of training are planned to continue in the following quarter. 

Services and Projects – Service Provider Competencies 

Service Providers Catalogues   The distribution of Service Providers Booklets (SPB) – an 

abridged version of the existing Service Providers Catalogues produced in the previous quarter – 

was completed in the reporting period in the five original SIKA-East provinces.  

Service Providers Fairs Post-evaluation   SIKA-East finalized a post-evaluation report on SPFs 

conducted in the original five SIKA-East provinces to date. The purpose of the survey was to 

measure quick impacts of the SPFs on strengthening individual businesses, access to resources, and 

local citizens’ lives and ability to find jobs. The post-evaluation report not only assesses the results 

and impacts of SPF events from the participants’ and service providers’ perspectives, but also 

provides information on achievements and challenges in order to make recommendations for 

improvements in future SPFs and similar events. 

Woman-owned Business Technical Assistance   USAID vetting approval was pending at the 

end of the reporting period in order to implement this activity in the five original SIKA-East 

provinces. This is part of a suite of activities to improve women’s access to livelihoods and 

employment opportunities in line with district demand raised during stability analysis sessions. The 

project will complement vocational training courses for women, building their skills in self-

employment, and supporting expansion of promising home-based occupations into income-

generating activities. 

Technical Trainings   SIKA-East has been working on developing additional trainings with MRRD: 

Technical Capacity Strengthening (TCS) Program and Infrastructure Concept Development (ICD) – 

for engineers and technicians. These training concepts were undergoing revision during the quarter. 

While ICD was originally scheduled for July and TCS for September, the activities have been put on 

hold, pending USAID input. In addition, previously designed programs in operation & maintenance 

vocational training for youth has also been put on hold.  

Grant Writing and Management Short Courses   In early July, short courses in grant writing 

and grant management for men, women and female-led NGOs will begin in Ghazni, Khost, and 

Maydan Wardak Provinces, while USAID vetting approval is awaited for the vendor proposed for 

Logar and Paktya Provinces. These courses will facilitate DDA+ support to CDCs with instruction 

on donor research, expectations, responsibilities, and templates for project management, SIKA-East 

plans to provide this type of training to 250 men and 150 women – including DDA+s, PRRD, IDLG, 

and some local NGOs – from the 21 original districts.  

Other Trainings   Following a series of open bids, SIKA-East was prompted to publish a third re-

bid to implement the water management training for mirhabs in the five original provinces. Similarly, 

the advanced capacity development program in conflict management for key DDA+ members, DGO 

staff, and provincial councilors is undergoing a lengthy bidding and vetting process to start 

implementation. 



 

 

 

GENDER MAINSTREAMING 

Gender-Focused Relationships   During the quarter, SIKA-East 

strengthened cooperation on gender mainstreaming with IDLG, 

MRRD, Ministry of Women’s Affairs, and key GIRoA-led programs 

in line with agreements made during recent gender roundtable 

meetings. MRRD and DoWA representatives participated in 

revising district stakeholder outreach and planning processes to 

make these more gender-sensitive; DoWA took part in 

determining key stakeholders in new districts; MRRD’s Afghan 

Rural Enterprise Development Program shared economic 

development practices with leading female DDA+ representatives; 

and IDLG and NABDP contributed to the design of gender-

awareness training. Heightened cooperation coincided with 

increased DSW and DDA+ interest in gender training and activity 

support at district and provincial levels.  

Gender Awareness and Competencies   SIKA-East increased 

female GIRoA and staff inclusion in core ToTs to address gaps and 

improve their ability to train both men and women at district and 

provincial levels. The Stakeholder Engagement ToT included 65% 

men and 35% women and the DSPP ToT included 67% men and 

33% women compared to 92% and 97% men in respective 2013 

ToTs. Joint male/female participation and GIRoA/SIKA-East 

involvement also enabled decisive consensus on modifications to 

field practices to facilitate more equitable male/female participation 

in the districts.  

SIKA-East also produced two reports examining gender 

dimensions in the program’s governance and development work: 

Delivering Demand-Driven Results: Women’s Vocational Training under 

SIKA-East, shared with USAID in May, and Women’s Perspectives on 

District Planning, finalized in June for sharing with USAID in July. 

Findings and recommendations in both reports are informing 

changes to program design and implementation. 

Women’s Outreach and Engagement   Intensified gender 

training and guidance and revised outreach practices contributed 

positively to women’s involvement as SIKA-East expanded into 

new districts: Four of five provinces formed female stakeholder 

survey teams; women stakeholders were identified in 100% of new 

districts; women participated in all district launches, with the 

exclusion of Mirzaka, where district elders drew up a list of female 

stakeholders for future activities and included gender equity as a 

criterion for prioritization of entry-level projects; women were 

involved in the identification of entry-level projects in all new 

districts; and in the two districts in which the DSPP was completed 

for both women and men, women comprised a healthy proportion 

of participants (42% in Nadir Shah Kot and 45% in Muqur). SIKA-

East expects 100% of new districts to include women in district 

Advocacy Results in Computer Lab 

for girl’s school in Logar 

 

 

 

 

 

 

Photo: Girls from Khoshi District High School are 

learning basic computer skills in a computer lab 

established through an advocacy initiative  

Khoshi District in Logar Province has a large girls 

high school. Like students everywhere, the girls 

are eager to learn about computers and 

technology. However, because of a lack of com-

puters at their school and the electricity to run 

them, their wishes were frustrated until recently. 

Fortunately, Khoshi District also has an active 

women’s communication committee within its 

District Development Assembly (DDA) that has 

the girls’ interests at heart. The women on the 

committee also have some knowledge and 

experience of making things happen, having 

been trained in advocacy and resource develop-

ment with USAID’s Stability in Key Areas – East 

program. SIKA-East is enhancing stability and 

good governance in Logar and five other 

insecure provinces of southeastern Afghanistan. 

Working with the Education Directorate and 

other institutions in their district and province — 

combined with broader efforts to enhance 

female participation in strategic planning 

processes to ensure their needs are addressed 

by the government — the women succeeded in 

persuading Roshan Telecom Afghanistan to pay 

for five personal computers, a printer, and other 

equipment. Roshan also provided a connex to 

house the gear, along with a self-contained solar 

energy system to power the facility. 

“When we started advocating for the computer 

lab, nobody thought we’d be able to do what 

men find hard to accomplish these days,” 

observed Lailumah, head of the women’s 

communication committee. “Now that the lab is 

up and running, we’ve proved that women too 

can get things done.” 



 

 

 

planning by the end of next quarter. In existing districts, women participated in 11 of 14 DDA+ 

processes to develop Cycle 2 project lists. During the fourth quarter, SIKA-East will compare 

women’s and men’s participation in key governance activities across the 29 districts and six 

provinces. 

Women-focused action summits also created an enabling environment for women’s increased 

participation and interaction with GIRoA district and provincial representatives. In comparison to 

similar DDA+ conferences in Q1 FY14, held with mixed male and female participants, the female 

DDA+ action summit nearly tripled the number of involved women, with representatives from all 

but two of 21 districts. The summits also engaged more PRRD, IDLG, DoWA, and other 

government authorities. In the next quarter, SIKA-East will examine the impact of improved 

outreach and engagement on women’s influence over defining district issues and fast-tracking 

initiatives for resourcing. 

Gender-Sensitive Service Delivery   In response to ongoing dialogue with USAID and findings in 

SIKA-East’s recent impact study, Delivering Demand-Driven Results: Women’s Vocational Training 

under SIKA-East, the program took several measures to bolster economic development 

programming.  

Addressing risk that women’s vocational training courses become isolated skill-building, SIKA-East 

organized an exposure visit to Kabul for leading female DDA+ members from the five original 

provinces. Participants explored alternative income-generating models and advocated for expansion 

of services with MRRD’s AREDP (a key economic development initiative) and Zardozi (a leading 

Afghan organization operating in the sector). They also toured two business-focused women’s 

community centers operated by Zardozi, discussing operations with the center’s members and 

assessing the feasibility of similar entrepreneurial centers in their districts.  

SIKA-East also participated in discussions with Far & Wide Collective (working closely with Harakat–

Afghanistan Investment Climate Facility Organization and GIRoA’s Export Promotion Agency of 

Afghanistan) on establishing Afghan national craft standards, developing a business training manual, 

and supporting artisans to transition from skills to market. SIKA-East participated in a related forum 

hosted by the Canadian Embassy. The Afghan Artisan Toolkit, to be launched in the fall, will include an 

audio version for those with lower levels of literacy, and the Far & Wide Collective has requested 

SIKA-East’s continued contributions. 

The program also initiated recruitment of a business development technical expert to strengthen 

economic development programming and support quality implementation of the planned Women-

Owned Business Development project (in vetting). During the next quarter, SIKA-East will host a 

second economic development roundtable, support DDA+ exposure visits for advocacy groups to 

push for expanded economic development programming, and contribute to the roll-out of project 

reviews in other areas where women have participated in vocational training. 

PROJECTS AND GRANTS 

Complementing capacity building to enable effective local governance, SIKA-East offers grants to 

district entities to enhance service delivery and assist implementation of locally-identified conflict-

sensitive initiatives, predominantly small-scale infrastructure projects intended to improve social 

cohesion and strengthen the relationship between the communities and district authorities. These 

projects serve SIKA-East objectives both in terms of process and of product: a key concern identified 

throughout the districts is the lack of communities’ ability to collectively prioritize and / or reach 

out to available resources and offices to obtain government services. The SIKA-East grants program 



 

 

 

connects citizens with their government and represents the practical application of SIKA-East’s 

capacity building programs in resource mobilization and grant management. 

Cycle 1 and Cycle 2 Projects in Existing Districts   Most DPP Cycle 1 priority projects in the 

original SIKA-East districts are in various stages of implementation or completion. However, many 

communities’ priorities have changed since the DPPs were first developed, based on their emerging 

needs. As a result, SIKA-East is assisting NABDP in working with DDAs+ and community members 

to identify additional Cycle 2 DPP projects for implementation. 

Activities under Grants   In this quarter, SIKA-East awarded 59 new small-infrastructure grants, 

with a combined value of nearly $2.25 million, for projects in eighteen districts, including the first 

grant for a project in the Garda Serai Sub-district of Zadran District in Paktya Province. Seventy-six 

grant projects were completed during the quarter, in value of $2.3 million. Cumulatively, completed 

projects have directly benefited over 200,000 men and 221,000 women, and have created nearly 

190,000 person-workdays for the local communities. The currently ongoing grant projects are 

projected to additionally benefit over 142,000 men and 141,000 women and to create jobs in 

amount equal to some 134,000 person-days of work.  

As of June 30, 2014, SIKA-East has awarded a total of 252 infrastructure, non-infrastructure, and 

transition initiatives grants, with a cumulative value of $9 million. Through the life of the project, 

SIKA-East has completed 146 grants, investing a value of nearly $5 million into local communities. 

Another 106 grants, with a value of more than $4 million, were being implemented in 20 districts at 

the end of the quarter. The number and value of all infrastructure and non-infrastructure grants 

awarded to date by district are shown graphically below. Please note that the two Transition 

Initiatives grants were awarded on provincial level and are therefore unaccounted for in these 

district charts. 

 



 

 

 

 

Infrastructure Grants   The infrastructure grant program is operational in 20 of the 29 targeted 

districts. At the end of the quarter, a total of 102 small-infrastructure grant projects were being 

implemented, 85 were completed, and 61 were closed out, having passed the mandatory three-

month monitoring period.  

Most small-infrastructure grants fall under five categories: agriculture, irrigation, education, 

transport, and water supply and sanitation. 

Illustratively, the communities, who provide 10% of 

the total grant value in kind, advocate for karez 

rehabilitation and extension, school boundary wall 

construction, flood protection wall construction and 

rehabilitation, road gravelling and construction, canal 

and culvert construction and rehabilitation, well 

boring, hand pump installation, and similar projects. 

The chart to the right represents category breakdown 

of all awarded infrastructure grants to date. 

Non-infrastructure Grants   These include various vocational trainings, in particular a number of 

livelihood trainings for women (tailoring and food processing), veterinary courses, as well as 

complementary activities to ensure the viability of such initiatives and connect them with other 

ongoing government programs. SIKA-East is working closely with MRRD leadership and individual 

programs to review and assess the feasibility of each non-infrastructure activity identified by the 

recipient community and DEs during the DSPP.   

No new non-infrastructure grants were awarded in this quarter, but five grants were completed and 

two vocational training grants for women were ongoing in Baraki Barak and Nirkh districts at the 

end of June. Since the launch of this grant program component late last year. Eight non-infrastructure 

projects worth over $130,000 have been completed, benefiting 110 male and 160 female trainees. 

These are estimated to have created 1,160 person-days of employment in total. 

Transition Initiatives Grants   Two grants in support of transition initiatives were ongoing at the 

end of the reporting period, with the radio play broadcast under grants completed in Khost, Wardak 

and Ghazni. A number of similar grant application packages were in various stages of development 

and award at the end of the quarter. Their progress is detailed under the appropriate section above. 

Milestone Payments   Between April and June, 313 grant milestone payments, totaling more than 

$2.5 million, were issued. Total payments to date are $6,592,669. 



 

 

 

Grant Review Committees   During the quarter, the provincial 

Grant Review Committees, joint PRRD–SIKA-East bodies, 

evaluated and approved infrastructure and non-infrastructure 

projects valued at nearly $3.5 million. 

Engineering Design Packages   This quarter, SIKA-East com-

pleted the engineering designs for 90 projects planned in the 

districts. As of the end of the reporting period, SIKA-East has 

completed the designs of 366 projects, with a total value of over 

$17.6 million. In addition, 41 engineering designs were in various 

stages of field surveys and drafting with an approximate value of 

nearly $1.69 million. 

PROVINCIAL ACTIVITIES 
Expansion Into New Districts   SIKA-East was launched in all 

eight new districts in the reporting period. On May 25, SIKA-East 

was launched in Maydan Shahr District of Maydan Wardak Prov-

ince and in Muqur District of Ghazni Province. On May 28, two 

more launches took place to introduce SIKA-East into Nadir Shah 

Kot District of Khost Province and into three districts – Ali Khel, 

Mirzaka, and Sayed Karam – of Paktya Province. The official 

program launch in the final two districts – Sharan and Yosuf Khel 

in Paktika Province – took place on June 18. These events raised 

the number of provinces where SIKA-East is being implemented 

from five to six, with a total of 29 districts of operation.  

SIKA-East plans to establish district offices in the new districts of 

Mirzaka and Ali Khail. However, six new districts (Muqur, Nadir 

Shah Kot, Sayed Karam, Maydan Shahr, Sharan and Yosuf Khel) will 

be managed from their provincial centers due to security and 

operational concerns. Efforts are under way to recruit and train 

local staff in all eight new districts. 

GHAZNI PROVINCE  

SIKA-East operates in five districts of Ghazni Province – Andar, 

Dih Yak, Bahrami Shahid, Khwaja Umari, and Qarabagh – and the 

program was launched in Muqur District in June.  

During the reporting period, the district profile for Muqur District 

was drafted, reviewed, and finalized before being shared with 

USAID.  

The implementation of grant projects continued in four districts, 

with Bahrami Shahid undergoing the grant approval process and 

Muqur District awaiting the correspondent grant training delivery. 

Eighteen small-scale infrastructure grant projects, with a total value 

of over $703,000, were under way in Ghazni at the end of the 

quarter. In total, 13 infrastructure projects and four non-

infrastructure activities, with a value of over $520,000, have been 

Smoothing the Way in Khwaja Umari 

 

 

 

 

 

 

Volunteers from three villages in Khwaja Umari 

District of Ghazni Province succeed in repairing 11 

kilometers of roads in one week. 

Until recently, the roads linking the villages of 

Chehel Gumbad, Qala Karez, and Qala-e Naw 

in Ghazni’s Khwaja Umari District were in a sad 

state of repair. Cars trying to rush sick people to 

the local clinic sometimes arrived too late. 

Children on the way to school had to pick their 

way around washouts and potholes. 

Inspired and trained by USAID’s SIKA-East 

program, five men and five women from the 

Khwaja Umari District Communication 

Committee decided to remedy the situation. 

Rather than turn to a donor organization, they 

opted to use the time-honored Afghan practice 

of hashar, whereby community members 

volunteer their labor for the benefit of all.  

To pay for the cost of materials, the committee 

members collected small amounts of money 

from each family in the three villages. Poor 

families that couldn’t pay agreed to donate their 

labor. More money was raised by ten taxi drivers 

who regularly travel among the villages. In the 

end, the communication committee came up 

with about 20,000 Afghanis ($350). In addition, 

the residents of Chehel Gumbad paid for the 

hire of a bulldozer to grade the roads, plus 

tractors and trailers to transport sand and 

gravel. 

On the appointed day, 25 volunteers from the 

three communities showed up at the agreed 

starting point with their machinery, shovels, and 

other tools. In one week, they succeeded in 

repairing eleven kilometers of roads. 

Haji Gul Khan, head of the Khwaja Umari 

communication committee, said of the 

experience, “We learned in the SIKA-East 

training that communities must rise above their 

difficulties and rely on their own resources, as 

much as possible, to solve their problems.” 



 

 

 

completed thus far in the districts. It is worth noting that Ghazni 

has the highest number of non-infrastructure grants awarded 

among the SIKA-East provinces. 

Various training sessions conducted in Ghazni Province during the 

quarter were attended by 442 men and 121 women from all six 

districts, including the new district of Muqur, where the majority of 

training sessions took place. To date, 3,483 men and 1,629 women, 

or a total of 5,112 individuals, have received training under the 

program. Ghazni has shown high levels of female participation 

among the SIKA-East provinces, with women representing 32% of 

the trainees. This, together with Khost, is the highest level of 

female participation among the SIKA-East provinces which averages 

at 23%. In the new district of Muqur, female participants in 

stakeholder orientation and governance foundation trainings 

exceeded expectations, with women comprising 43% of 

participants. 

Provincial Highlights:  

• In April, advocacy efforts succeeded in persuading the Law 

Manager of Qarabagh District in Ghazni Province to return to 

the district center after seven years of working from the 

provincial capital. This move will spare local residents with legal 

problems the need to travel to Ghazni City and incur the 

associated costs for transportation and possible overnight 

accommodation. 

• In Dih Yak District, members of the DDA+ Communication 

Committee met with CARE International to request assistance 

for families harmed by flooding in Robat Village. CARE 

promised to provide kits containing food, blankets, and 

toiletries for those families that were affected by flooding. 

• Under the leadership of the Khwaja Umari District 

Communication Committee, 11 kilometers of road were 

repaired through volunteer work and contributions of three 

villages connected by the roads (see sidebar). 

KHOST PROVINCE 

SIKA-East is fully operational in four districts of Khost Province: 

Gurbuz, Jaji Maydan, Mando Zayi, Tani, and in this quarter it was 

launched in the new district of Nadir Shah Kot.  

In total, SIKA-East has awarded 48 infrastructure grants to the 

province in cumulative value of nearly 1.5 million, of which 33 have 

been completed. Of these, 15 infrastructure grants in value of half 

a million were under implementation at the end of June, and 33 

have been completed, investing nearly $1 million in the recipient 

communities. 

 

 

 

 

 

 

 

 

 

 

 

 

Photo: Girls studying at one of the new schools set 

up in Saydabad’s Tangi Valley due to the influence 

of the Access to Peace and Justice Advocacy Team. 

As a result of the expanded advocacy team’s 

efforts, approximately 18 new schools in the 

previously mentioned four additional villages are up 

and running and registered with the Ministry of 

Education. 

 

 

 

 

 

 

 

 

 

 

 

 

Photo: A SIKA-East communications officer conducts 

training in photojournalism and video editing for 

DSWs and the staff of Provincial and District 

Governors’ offices in Maydan Wardak. 

 

 

 

 

 

 

 

 

 

 

 

 

Government officials in Khwaja Umari District of 

Ghazni Province visit women in their jurisdiction 

attending a tailoring course 

 

 

 

 

 

 

 

 



 

 

 

Under the capacity building program in this quarter, 779 men and 150 women – or 929 individuals - 

were trained in various skills. Cumulatively, 4,170 men and 1,933 women have undergone various 

trainings in the province since the start of the program. With the total of 6,103 individuals trained, 

Khost maintains the highest number of trainees among the six SIKA-East provinces. Simultaneously, 

Khost, just like Ghazni, has the highest percentage – 32% - of women participation. Moreover, the 

province holds the record high of females trained per district, with 386.6 women on average trained, 

well above the program average of 204 women trained per district. 

It is worth noting that women were highly represented during capacity building events, particularly in 

the new district of Nadir Shah Kot. During the quarter, 338 individuals, 146 of which were women, 

participated in separate stakeholder orientation, governance foundation, and DSPP training in Nadir 

Shah Kot, with women outnumbering men during parallel training sessions.  

Provincial Highlights: 

• On April 24, SIKA-East facilitated a major provincial coordination meeting to provide the 

opportunity for key sectors and the Provincial Governor’s Office to share information on recent 

activities and challenges. Those attending included the Provincial Governor, Mr. Abdul Jabar 

Naeemi, key line directors, District Governors and DDA+ members from the four districts 

where SIKA-East is active, tribal elders, and members of the media.  

• On May 6, PRRD and SIKA-East held a Resource Coordination Meeting in Khost City that was 

attended by DDA+ members from Jaji Maydan, Tani, Gurbuz, and Mando Zayi, as well as service 

providers, media, NGO representatives, and government officials. The meeting aimed to 

strengthen partnerships, working relationships, and coordination among service providers.  

• The Mando Zayi District Communication Plan was finalized in April. This document, a product of 

a series of meetings involving the DDA+ communication committee and DG’s office, is intended 

to create a uniform, and district-wide communication strategy to promote the work government 

is doing for citizens at the local level. This strategy will allow district priorities to be heard when 

budgeting decisions are made, keep all district authorities speaking with one voice on community 

needs, and ensure local constituents are made aware of the work local government entities are 

doing for the community. 

• Backed by SIKA-East training in negotiations and advocacy, the women’s communication 

committee was determined to address the lack of girls’ schools in Gurbuz District of Khost 

Province, As a result of their efforts, they succeeded to persuade the district and provincial 

educational authorities to plan for the building of four girls schools in four villages of the district: 

Igdan, Boorikhail, Shawali Khan, and Wali Sardar. 

• Similarly, the Jaji Maidan men’s communication committee worked with tribal elders and 

provincial educational officials to have a school of agriculture built alongside the Jaji Maidan 

central high school for graduates who want to continue their education in that field. The school 

will initially offer courses in one branch of agriculture and eventually expand into other areas. 

• In another example of successful advocacy, when a six-meter-wide road began to be constructed 

from Tani District to Gurbuz, the Gurbuz men’s communication committee met with tribal 

elders and the road contractor and succeeded in persuading the constructor to widen the road 

to 12 feet to accommodate future transportation needs. 

• The Tani Committee was also successful in forming a water management committee with the 

local elders from the Narizi village. Ten members were appointed to manage funds collected as 



 

 

 

voluntary household contributions, to repair the water 

reservoir and canal system, and to maintain them. 

LOGAR PROVINCE 

In Logar Province, SIKA-East operates in three districts: Baraki 

Barak, Khoshi, and Mohammad Agha. No further geographic 

expansion is planned at this time in the province under the Option 

Period.  

Cumulatively, SIKA-East has awarded 58 infrastructure and non-

infrastructure grants to Logar, worth over $2.2 million. The 

province holds the highest average of 19 grants per district 

(number of grants per district), well above the program average of 

nine grants per district. In the same manner, the average value 

disbursed through grants (dollar value per district) in the districts 

is the highest - $747,937 – while the program average is at 

$307,400. However, in terms of average value of each grant (dollar 

value per grant), Logar is second to Paktya, with $34,550 in 

comparison to Paktya’s $40,274 average grant value. 

At the end of the quarter, 20 infrastructure and one non-

infrastructure projects with a cumulative value of $761,000 were 

being implemented in all three districts. Thirty-seven projects, 

worth nearly $1.5 million, have been completed. 

Without expansion into new districts and the correspondent core 

capacity building curriculum, Logar continues with relatively 

moderate training results: 332 individuals underwent trainings in 

the three districts during the quarter. However, Logar has the 

highest number of trainees per district, with a record 1,552 people 

trained on average, in comparison to the program average of 890 

(individual trainees per district). Cumulatively, 4,657 individuals, 

22% of them women, have taken part in SIKA-East training sessions 

in the province. 

Provincial Highlights: 

• On April 23, the Baraki Barak DG and DDA+, with support 

from SIKA-East, held a major meeting to introduce their 

recently developed communications plan. The gathering was 

attended by 160 individuals, including provincial and district 

officials, DDA+ members, tribal and religious elders, and local 

residents. During the meeting, both government officials and 

community representatives exchanged clear messages and 

agreed to continue to support one another in the future. 

• In an example of a successful advocacy imitative, the Khoshi 

DDA+ communication committee worked with the Education 

Directorate and other institutions in their district and province 

to establish a computer lab for the district’s girl’s high school. 

They succeeded in persuading Roshan Telecom Afghanistan to 

 

 

 

 

 

 

 

Photo: Work in progress on the Char Qala karez 

rehabilitation project located in Pad Khab Roghani 

Hawza of Baraki Barak District, Logar Province.  

 

 

 

 

Photo: A mother and her daughter walk alongside 

a stonemasonry flood protection wall recently built 

by the Deh Safid Sang CDC in Logar Province’s 

Mohammad Agha District with the help of a 

$20,000 grant from USAID.  

 

 

 

 

 

 

 

 

Photo: The Smooch CDC in Mohammad Agha 

District of Logar Province holds a ribbon-cutting 

ceremony to mark completion of their karez 

extension project. 

 

 

 

 

 

 

 

 

 



 

 

 

pay for five personal computers, a printer, and other ancillary equipment, as well as a connex to 

house the equipment and a self-contained solar energy system to power the facility. The lab is 

now operational and DDA+ members are volunteering to run the facility.  

MAYDAN WARDAK PROVINCE 

With program launch in Maydan Shahr District the number of targeted districts in Maydan Wardak 

has climbed to five: Chaki Wardak, Jalrez, Nirkh, Maydan Shahr and Saydabad.  

Maydan Wardak remains the recipient of the highest number of SIKA-East grants, with 69 awards 

valued at nearly $2.4 million. Of these, three are capacity building grants. Forty-nine infrastructure 

and two non-infrastructure grants have been already completed, investing value equivalent to 

$2,384,000. The ongoing 24 infrastructure and one non-infrastructure projects in the province are 

estimated at more than $810,000. 

In the reporting period, 442 men and 121 women participated in training events in Maydan Wardak. 

These included separate stakeholder orientation, governance foundation, and DSPP training sessions 

for 150 men and 92 women from the new district of Maydan Shahr. Through the life of the project, 

3,399 men and 1,031 women (23%), or a total of 4,430 individuals, have received training under the 

program. 

Provincial Highlights:  

• On April 22, the Maydan Wardak PRRD and SIKA-East conducted a major resource coordination 

meeting in the provincial capital of Maydan Shahr. Its goal was to improve coordination between 

people and service providers, and among service providers themselves, in the four original 

districts in Maydan Wardak where SIKA-East is active. The participants included the Deputy 

Provincial Governor, District Governors, heads of provincial line departments, and members of 

NGOs, DDAs, and CDCs. This was the first chance for the head of the provincial Economic 

Department to meet 27 service providers outside of the Provincial Development Committee. 

PAKTIKA PROVINCE  

After security risk assessment of the two target districts Sharan and Yosuf Khel, as well as extensive 

consultations with the Paktika Provincial Governor, PRRD Director, and other officials, it was 

decided to establish SIKA-East offices only in the provincial capital Sharan, without district offices in 

Yosuf Khel. Security concerns were a major factor in this decision, as Paktika serves as a transition 

area for insurgents en route to Ghazni and Paktya provinces. The Paktika PRRD allocated office 

space for SIKA-East in the Sharan district center to manage operations in both target districts. The 

recruitment of technical staff began in May. The stakeholder mapping process started in both new 

districts in anticipation of the program’s launch.  

The official inauguration event took place on June 18 in the Provincial Governor’s conference hall in 

Sharan. It was attended by 170 men and 17 women, including top government officials and members 

of DDA+ and CDCs, as well as religious scholars, tribal elders, and other community leaders. 

Following the program launch, the SIKA-East core capacity building program was launched 

immediately thereafter, with ten training sessions conducted for 263 men and 85 women by the end 

of the quarter. The training sessions included stakeholder orientation, and governance foundation 

training. Early in the next quarter, the Sharan and Yosuf Khel DPPs are expected to finalize DPPs. 

 



 

 

 

PAKTYA PROVINCE  

With the rollout of the program in three new districts in this 

quarter, SIKA-East is now operational in eight districts of Paktya 

Province: Ahmad Abad, Laja Ahmad Khail, Laja Mangal, Zadran, and 

Zurmat, and the new districts of Ali Khail, Sayed Karam, and 

Mirzaka. SIKA-East also implements activities in the Garda Serai 

area of Zadran district. 

SIKA-East has thus far awarded 40 small infrastructure grants, 

worth over $1.6 million to six districts in Paktya Province. Fifteen 

of these have been completed. Twenty-five projects with a 

cumulative value of nearly $1.2 million were being implemented in 

Ahmad Abad, Laja Ahmad Khail, Laja Mangal, Zadran, and Zurmat 

Districts at the end of the quarter.  

Due to the later start of the grant program in the districts, Paktya 

has only five grants awarded per district (grants per district) with 

disbursement value of slightly above $200,000 per district (dollar 

value per district) – the lowest program averages. In contrast, the 

average value of grants is the program highest - $40,273 (dollar 

value per grant) in comparison to the program average of $35,658. 

Paktya Province continues to have the highest number of trainees 

both in this quarter and cumulatively, with 855 and 5,147 persons, 

respectively, from all eight districts attending training sessions. 

These include 180 men from the three newest SIKA-East districts.  

In total, 5,148 individuals have attended SIKA-East trainings to date 

in the province. Only 213 of these are women (4%), however, well 

below the overall 23% program average. 

Provincial Highlights:  

• In Ahmad Abad District, last November a group that included 

the DG, DDA, and local tribal leaders met with the contractor 

responsible for repairs of the Machalgho Dam and persuaded 

him to return to work on the project. On April 15, tribal elders 

from the district held a follow-up meeting with the contractor 

to be reassured that construction would continue and be of 

high quality and completed on time. 

• With intensified outreach to male allies and women leaders, 

women in five of eight Paktya districts are now engaged in 

SIKA-East activities. Although numbers remain low and 

participation is sporadic, SIKA-East will continue to work with 

staff, elders, and influential women to expand involvement. 

• The Laja Ahmad Kheil DDA+ Communication Committee 

managed to establish a hefty fine for illegal woodcutting in the 

district. Testimonials from the district claim that woodcutting 

has been significantly decreased, a change supported with a 

public awareness campaign on this matter.  

Completion of First Project  

in Zurmat District 

 

 

 

 

 

 

 

 

 

 

 

 

Proud members of the Wara Chadran CDC stand in 

front of the project sign declaring that the new canal 

they recently completed was provided by the Afghan 

government.  

 

In 2006, the National Solidarity Program (NSP) 

was suspended in Zurmat District of Paktya 

Province because of insecurity in the area. For 

the next seven years, the connection between 

local communities and district government 

withered, and people lost faith in the ability of 

their civil servants to bring about a measure of 

progress and stability. 

In 2013, SIKA-East was launched in Zurmat 

while simultaneously GIRoA rolled out its ALP 

initiative. Within a short time, SIKA-East 

succeeded in persuading representatives of 

previously feuding tribes to work with members 

of the DDA to identify issues behind instability in 

the district and prescribe projects to resolve 

them. A course of trainings in various subjects – 

often attended by over 40 men – prepared the 

participants to develop local plans, access 

available resources to support their priorities, 

and manage and monitor their projects. 

In this quarter, the first of those projects funded 

by USAID, the construction of a canal and 

intake, was completed, one month early, by the 

Wara Charang CDC. The canal is 380 meters 

long and will bring water to the fields and 

gardens of nearly 20,000 people in the area. 

Five more projects are currently under way in 

Zurmat, another six have been approved, and 

many more are in the pipeline. 

The increased local participation in decision 

making and enhanced capacity to plan and 

manage projects has not only empowered local 

leaders, but also begun to restore government 

legitimacy in one of the most challenging districts 

in eastern Afghanistan. 
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Photo: A SIKA-East trainee from Khoshi 

District, Logar Province. 



 

 

 

SUPPORT ACTIVITIES 

OPERATIONAL SETUP 

SIKA-East has six provincial offices established in the provincial capitals of Ghazni, Khost, Logar, 

Maydan Wardak, Paktya, and most recently in Paktika. SIKA-East is now operating in 29 districts (30 

when counting the semi-autonomous Garda Serai area of Zadran), including all 21 districts originally 

envisioned under the program, and the eight new districts under the option period. Sixteen offices 

are located in the district centers; however, for security reasons, staff members from six districts 

currently work from the provincial centers. Of the new eight 

SIKA-East districts, six (Muqur, Nadir Shah Kot, Sayed Karam, 

Maydan Shahr, Sharan and Khel) will be managed from provincial 

offices, while the remaining new districts (Mirzaka and Ali Khail) 

will have offices established in their district centers at a future 

date.   

HUMAN RESOURCES  

With the recruitment for an additional 17 positions in this 

quarter, SIKA-East is currently implemented by 706 staff 

members, of whom 685, or 97 percent, are Afghan nationals. 

Nearly 66 percent of the Afghan nationals are based in the six 

provinces and 29 districts where SIKA-East operates. The 

remaining 34 percent are based in Kabul. Thirteen percent of the 

Afghan nationals occupy management positions (grades 10-12), 

while women make up 8.6 percent of the total staff, an increase 

of 1.6 percent since the last quarter. 

MONITORING & EVALUATION (M&E) 

Joint M&E Activity Verification   During the quarter SIKA-East made 352 site monitoring visits 

to program activities in all 20 districts where the grant program is operational, to ensure the quality 

and compliance of project implementation. As in previous quarters, only minor deficiencies were 

recorded at a few project sites by SIKA-East, followed by a satisfactory remedial response by the 

grantees.  

This quarter, there was a marked increase in the level of participation by DSWs, members of DDAs, 

and other government officials in the monitoring of SIKA-East projects in the entire area of 

operation. SIKA-East provided a monthly field visit plan for each province to PRRD Directors and 

worked with PRRD offices on establishing GIRoA-led monitoring committees consisting of repre-

sentatives of the PGO, PRRD, DGO, and the Provincial Development Council.  Throughout the 

Option Period, SIKA-East plans to work closely with MRRD and IDLG to further increase the 

participation of provincial and district authorities in monitoring of the program funded activities and 

the design of a comprehensive tracking mechanism and system for conducted visits.  

Baseline Surveys for New Districts   At the end of the reporting period, the baseline survey for 

the eight new districts was in the contracting process.  
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SECURITY OVERVIEW 

Security Trends   GardaWord analysis4 notes 

the following trends in SIKA-East area of 

operation in this quarter: a substantial increase in 

AGE attacks in Afghanistan East (threat level: high) 

and slight increase in the already high levels in the 

Southeast (threat level: high to extreme), partly 

due to presidential elections, and partly expected 

increase in the traditional fighting season, or 

Taliban’s “Operation Khabar” 5  in 2014; use of 

magnetically attached Improvised Explosive 

Devices (IEDs) mostly targeting Afghan National 

Security Forces (ANSF) vehicles in Kabul; fairly peaceful course of the election day in April and the 

run-off in June; rise in violent crime, such as extortion and kidnapping, throughout the country as 

means of funding Taliban operations; introduction of massive IEDs, such as a vehicle-borne IED in 

Paktya/Khost area loaded with 35 tons of explosives.  

Of note is also a continuing elevated level of violence in the Afghan capital, including attacks on 

electoral infrastructure and political activists, assassination attempts on high ranking GIRoA officers 

and attacks on governmental offices and facilities frequented by foreigners.6 

Factors of Instability   Other factors of note influencing stability in the country include the bulging 

unemployment due to the gradual withdrawal of foreign agencies and forces, a record level opium 

production in 2014 (36% up from 2013) fueling illicit activities, as recorded by the United Nations 

Office of Drugs and Crime (UNODC), and massive increase in drug addiction (1.6 million addicts 

registered with GIRoA’s Ministry of Public Health).  

According to Human Rights Watch, the 2014 deadline for the withdrawal of international military 

troops, open disagreements between the Afghan and US governments, the opening of a Taliban 

office in Doha, the delayed Bilateral Security Agreement (BSA) and similar agreements with other 

key foreign partners pending resolution of the BSA, have increased the sense of economic and 

physical uncertainty and instability in Afghanistan. In the meantime, the main opponents of the 

various insurgent groups have ceased to be US or NATO troops. Instead the Afghan government 

and ANSF have become primary targets. The insurgency objective remains focused on undercutting 

GIRoA presence and authority, and in expanding influence, now both in urban and rural areas, 

through a combination of selective military and political warfare. 

24% Rise in Civilian Casualties   The United Nations Assistance Mission to Afghanistan 

(UNAMA) mid-year report on protection of civilians in armed conflict7 states that civilian casualties 

have increased by 24% in the first half of 2014 in comparison to a year before, with more than 1,560 

civilians killed and over 3,280 injured by the end of June 2014. Between 1 March and 31 May only, 

                                                

4 GardaWorld monthly reports April, May and June 2014: URL: xplored.garda-world.com. Please note that 

the incident chart is not available for June 2014. 
5 The Battle of Khabar is a historical event used by the Taliban in 2014 as summons against “the enemies of 

Islam.” 
6 Details of incidents accounted on ECOI Net: https://www.ecoi.net/news/188769::afghanistan/101.general-

security-situation-in-afghanistan-and-events-in-kabul.htm 
7 UNAMA Mid-Year Report, URL: 

http://unama.unmissions.org/Portals/UNAMA/human%20rights/2UNAMA%20Protection%20of%20Civilians%

20MYR%202014_17%20July%202014_FINAL.pdf 



 

 

 

the UN recorded 5,864 security-related incidents relevant to civilian actors in Afghanistan. Incidents 

in the South, Southeast and East of the country accounted for 67% of the total number of incidents 

during the period. According to the same source, fighting is now spreading to urban areas and 

ground combat is taking more lives than the traditional “number one killer” - IEDs – from the years 

before. Violence has now shifted to civilian-populated areas and close to district centers, frequented 

roads, and disputed areas in parts of the country where the insurgents and ANSF fight for control, 

most visibly in Helmand province. The report claims that the unprecedented level of civilian 

casualties is likely to spiral upwards in case the political crisis related to contested votes in the 

presidential election 2014 results in politically motivated violence and opportunistic infighting. 

SIKA-EAST RELATED INCIDENTS 

The volatility of the environment bears an increasing impact on SIKA-East activities with the 

spring/summer fighting. In particular, the poor security situation in Logar and Paktya continues to 

affect project implementation, especially in Baraki Barak and Zurmat districts. Of note, there was a 

particular increase in indirect fire on district centers in Laja Mangal, Andar, and Ahmad Abad 

districts. Security concerns have also delayed the start of an awarded grant in Saydabad District of 

Maydan Wardak Province. Field staff are attempting to mitigate the situation by engaging with local 

elders, encouraging them to use their influence in the community.   

While direct targeting of SIKA-East operations is still nominal in comparison to incidents unrelated 

to the program, a moderate to high incidence of peripheral attacks on ANSF and other GIRoA–

affiliated assets close to project operations was observed in the six provinces, with perhaps the most 

disruptive ones occurring during direct attacks on the Laja Mangal District Center in June. There 

were no casualties or injuries recorded among SIKA-East staff during the attack.  

On April 21, according to the Shetam CDC cashier, members of the Taliban came to Shetam Village 

and warned people and CDCs to not cooperate with the Afghan Local Police (DIC) and any other 

governmental and nongovernmental organizations.  

In another example, construction was temporarily halted at a project site in Baraki Barak District of 

Logar Province, when armed non-state actors attempted to kidnap the CDC Deputy Head. Laborers 

at the site intervened, with police arriving shortly thereafter, killing the two armed men. Work 

resumed at the site, after ALP restored order. 

Presidential Election 2014   In spite of systematic intimidation, threats, violence and 39 suicide 

bombings in the eight weeks leading up to the presidential elections, as reported by the ECOI Net, 

the casting of votes took place on April 5 with massive turnover and relatively low level of violence. 

Apart from the compulsory time-off for SIKA-East employees on the days before and after the 

presidential election due to security concerns, the event had no noticeable effect on the program. 

However, SIKA-East is aware of the possible increase in politically motivated violence in the 

aftermath of the election results announcement and the deployment of presidential appointees that 

may lead to retaliation attacks. 

Track24 System   Track24-equipped mobile phones have been issued to all staff in SIKA-East 

districts, and the use of Track24 Smart Phone Tracking System has been in effect despite network 

problems in some areas. SIKA-East continues to train new hires on its usage and to address service 

issues for Track24 in the areas in which it operates.   



 

 

 

CHALLENGES 
Security   According to the MRRD district security ranking system, over half of all SIKA-East 

districts are rated as extremely or highly insecure. The program is doing its best not to expose staff, 

partners, and beneficiaries to unmanageable risks or unnecessary danger, while continuing operations 

at field level.  

Suspended Grants   A number of projects in Khost, Logar, and Paktya Provinces were delayed 

during the first two months of the quarter due to seasonal flooding. In Zurmat District in Paktya, 

two projects were halted due to interference from insurgents, while another has been delayed due 

to the need to appoint a new Project Management Committee (PMC). In Logar, the security 

situation in Baraki Barak remains a constant ongoing problem. In Maydan Wardak, four projects 

were forced to stop work because of security threats. Other issues causing delays involve conflicts 

regarding ownership of land and projects. SIKA-East is working with PRRD counterparts and IDLG 

officials to resolve the individual problems as they arise to ensure that project delays are minimized. 

Vacant District Governor Position   The DG of Qarabagh District has been terminated by 

IDLG. This has caused delays in the processing of project documents in the district. SIKA-East 

district and provincial staff are working with PRRD and provincial officials to find a solution. In June, 

the Ghazni Provincial Governor tasked his executive manager to write an official letter to Qarabagh 

District to introduce someone from a related district as an acting DG to assist SIKA-East with its 

program implementation. 

Lack of Female Staff   With burgeoning female participation, SIKA-East is facing a lack of female 

staff coverage to support trainings and activities, particularly in the new districts. SIKA-East is 

covering the gap by temporarily sharing female staff across provinces for specific events, such as 

DSPP sessions, and including DoWA representatives as co-facilitators, particularly in Paktika. 

Lack of Qualified Vendors   A number of bids to implement projects receive no offers or offers 

that are deemed technically unacceptable under the published RFA terms and USAID regulations. 

Despite SIKA-East’s efforts and facilitation, the low local capacity of local organizations and service 

providers, significantly uneven across provinces, prompts the program to republish bids and/or 

decrease SoWs, often causing months of delays in activity execution. 

Vetting   One-hundred and seventeen grants, with a combined value of $5,225,362, were awaiting 

USAID vetting approval at the end of June. The slow response to vetting requests is having a 

noticeable impact on grant award activities. 
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APPENDICES 
APPENDIX A: GRANTS AND ENGINEERING 

SIKA-East Infrastructure and Non-infrastructure Grants – cumulative, as of June 30, 20148 
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USAID Approval 
Received 

Grants under 
Implementation  

Grants  
Completed and 

Closed 

 

No. $ Value No. No. No. No. No. $ Value No. $ Value No. $ Value 

Ghazni 

Andar 4 20 757,525  3 8 20 17 13 $481,794  2 $154,250  4  $174,629  

Jaghatu 0 9 374,912  6 0 9 3 2 $95,666  0 $0  0  $0  

Dih Yak 1 17 854,392  4 9 21 18 17 $640,422  4 $152,257  9  $287,158  

Khwaja Umari 0 24 819,420  3 13 24 17 16 $514,698  10 $351,542  4  $58,791  

Muqur 5 4 120,575  1 0 4 4 4 $120,575  2 $45,560  0  $0  

Qarabagh 0 0 0  0 0 0 0 0 $0  0 $0  0  $0  

Khost 

Gurbuz 11 22 846,538  11 4 22 22 21 $820,442  3 $70,760  11  $352,553  

Jaji Maidan 7 12 410,751  0 4 13 8 10 $356,287  4 $171,481  6  $184,806  

Mando Zayi 10 18 551,623  5 0 18 17 17 $519,480  5 $122,054  7  $167,975  

Nadir Shah Kot 12 21 $672,079  3 4 19 16 16 $556,812  3 $140,998  9  $241,031  

Tani 0 0 $0  0 0 0 0 0 $0  0 $0  0  $0  

Logar 

Baraki Barak 5 32 1,388,231  7 16 32 28 27 $1,110,349  6 $144,145  15  $592,230  

Khoshi 0 18 $785,231  10 3 19 14 15 $676,640  6 $229,160  2  $32,627  

Mohammad Agha 1 34 $1,469,201  4 23 34 30 30 $1,323,082  9 $388,241  20  $857,410  

Maydan 
Wardak 

Chaki Wardak 5 20 $833,459  7 9 20 20 19 $804,105  8 $343,642  7  $232,930  

Jalrez 0 33 $879,807  5 2 28 21 19 $365,975  10 $170,635  4  $76,105  

Maydan Shahr 4 23 $1,146,278  2 21 22 20 20 $997,485  2 $74,833  14  $700,820  

Nirkh 3 34 $1,021,025  3 18 33 31 31 $1,126,167  5 $222,658  19  $562,373  

Saydabad 0 0 $0  0 0 0 0 0 $0  0 $0  0  $0  

Paktya 

Ahmad Abad 4 26 $1,431,300  17 5 23 16 15 $772,320  3 $125,205  0  $0  

Ali Khail  2 21 $710,493  5 3 19 18 18 $541,922  6 $165,210  8  $214,543  

Laja Ahmad Khail 4 19 $697,064  3 9 17 16 15 $561,773  5 $196,715  5  $137,021  

Laja Mangal 10 19 $689,489  3 11 11 8 8 $420,684  3 $210,487  1  $80,132  

Mirzaka 1 18 $1,062,966  9 6 15 13 13 $741,245  7 $409,476  1  $24,759  

Sayed Karem 10 28 $1,070,765  6 1 4 3 2 $123,606  1 $47,395  0  $0  

Zadran 0 0 $0  0 0 0 0 0 $0  0 $0  0  $0  

                                                

8 Please note that the US dollar value of the grants may fluctuate in accordance with the fluctuating conversion rates 

between the U.S. dollar and the Afghan national currency. 
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Zurmat 0 0   0 0 0 0 0 $0  0 $0  0  $0  

Zadran (Garda 
Serai) 

0 0 $0  0 0 0 0 0 $0  0 $0  0  $0  

Paktika 
Sharan 0 0 $0  0 0 0 0 0 $0  0 $0  0  $0  

Yosuf Khail 0 0 $0  0 0 0 0 0 $0  0 $0  0  $0  

Infrastructure and Capacity 
Building Total 

99 472  $18,593,124  117 169 427 360 348  $13,671,531  104  $3,936,706  146  $4,977,892  
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USAID Approval 
Received 

Grants under 
Implementation  

Grants  
Completed and Closed 

 

No. $ Value No. No. No. No. No. $ Value No. $ Value No. $ Value 

Infrastructure 99 472  $18,593,124  117 169 427 360 348  $13,671,531  104  $3,936,706  137  $4,839,370  

Non-infrastructure  99 472  $18,593,124  117 169 427 360 348 $13,671,531  104  $3,936,706  9  $138,522  

Transition Initiatives 99 472  $18,593,124  117 169 427 360 348  $13,671,531  104  $3,936,706  0  $0  

Total  115   492   $19,367,232   139   175   447   376   363   $14,288,106   106   $4,022,354  146  $4,977,892  

 

MILESTONE PAYMENTS MADE UNDER GRANTS, AS OF JUNE 30, 2014 

District 
Grant Milestone Payments (USD) 

Total 
1st Milestone 2nd Milestone 3rd Milestone 4th Milestone 

Andar 6 $62,106 6 $104,471 6 $104,004 5 $22,722 23 $293,302 

Jaghatu 0 $0 0 $0 0 $0 0 $0 0 $0 

Dih Yak 13 $83,934 12 $123,328 11 $108,509 9 $55,627 45 $371,397 

Khwaja Umari 14 $80,666 13 $122,469 9 $49,261 4 $4,247 40 $256,643 

Muqur 0 $0 0 $0 0 $0 0 $0 0 $0 

Qarabagh 2 $8,940 1 $7,193 0 $0 0 $0 3 $16,132 

Gurbuz 14 $81,548 13 $134,746 12 $129,651 11 $35,960 50 $381,905 

Jaji Maidan 10 $69,932 9 $95,975 7 $78,704 6 $18,083 32 $262,693 

Mando Zayi 12 $57,069 11 $90,937 7 $57,765 7 $16,477 37 $222,249 

Nadir Shah Kot 0 $0 0 $0 0 $0 0 $0 0 $0 

Tani 12 $75,169 12 $130,790 11 $114,178 9 $23,591 44 $343,728 

Baraki Barak 21 $144,915 21 $244,346 19 $239,416 17 $74,333 78 $703,010 

Khoshi 7 $47,834 3 $17,907 2 $4,984 2 $0 14 $70,724 

Mohammad Agha  26 $252,443 25 $320,605 23 $282,553 20 $134,539 94 $990,140 

Chaki Wardak 12 $94,446 8 $98,769 8 $96,766 5 $20,364 33 $310,344 

Jalrez 14 $48,500 8 $48,077 8 $40,227 6 $4,093 36 $140,897 

Maydan Shahr 0 $0 0 $0 0 $0 0 $0 0 $0 

Nirkh 15 $139,414 14 $226,438 13 $216,032 11 $51,145 53 $633,029 

Saydabad 25 $200,679 19 $190,077 18 $174,147 18 $62,739 80 $627,642 
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Ahmad Abad 3 $24,496 1 $25,796 0 $0 0 $0 4 $50,292 

Ali Khail  0 $0 0 $0 0 $0 0 $0 0 $0 

Laja Ahmad Khail 14 $74,736 11 $95,728 10 $87,216 8 $20,987 43 $278,668 

Laja Mangal 10 $65,769 10 $103,980 7 $70,488 5 $13,389 32 $253,627 

Mirzaka 0 $0 0 $0 0 $0 0 $0 0 $0 

Sayed Karam 0 $0 0 $0 0 $0 0 $0 0 $0 

Zadran 4 $56,951 3 $63,565 2 $52,205 1 $7,804 10 $180,524 

Zurmat 6 $62,584 4 $68,011 3 $48,097 1 $2,421 14 $181,112 

Zadran (Garda 

Serai) 1 $9,300 1 $16,155 0 $0 0 $0 2 $25,455 

Sharana 0 $0 0 $0 0 $0 0 $0 0 $0 

Yosuf Khel 0 $0 0 $0 0 $0 0 $0 0 $0 

Grand Total 130 $1,029,318 104 $1,257,199 92 $1,067,731 75 $317,482 401 $3,671,730 

ENGINEERING DESIGN PACKAGES FOR INFRASTRUCTURE GRANTS, AS OF JUNE 30, 2014 

Province Batch District 
Design Status Value (USD) 

In Progress Completed In Progress Completed 

Ghazni 

C Andar 0 8                    -              611,250  

B Dih Yak 2 16 30,461            709,642  

F Jaghatu 7 7       265,653            360,599 

D Khwaja Umari 2 19        89,196            797,715  

F Qarabagh 3 5       164,956           220,130 

New Muqur 0 0                    -                           -    

Khost 

E Gurbuz 2 21        46,668            917,131 

E Jaji Maidan 2 10       144,562            425,567 

F Mando Zayi 2 15       180,623            548,792  

E Tani 1 15        27,796           652,852 

New Nader Shah Kot 0 0                    -                           -    

Logar 

A  Baraki Barak 1 31        25,651         1,635,397  

D Khoshi 3 18        86,288        1,058,396  

B Mohammad Agha 1 35        67,474        1,850,104  

Maydan 

Wardak 

C Chaki Wardak 2 18        85,407            968,130  

D Jalrez 2 25        44,506            701,092  

B Nirkh 0 21                    -           1,200,966  

A Saydabad 9 34       212,834         1,077,958  

New Maidan Shahr 1 0        88,940                         -    

Paktya 

F Ahmad Abad 1 20       105,794         1,466,743  

E Laja Ahmad Khail 1 17                    -              560,451  

E Laja Mangal 1 14                    -              571,629  

C Zadran 1 6        74,566            456,830  

C Zadran (Garda Serai) 2 4                    -              324,631 

C Zurmat 0 14 -              909,515  

New Mirzaka 0 0                    -                           -    

New Sayed Karam 0 0                    -                           -    

New Ali Khail 0 0                    -                           -    

 
Subtotals 41 366 1,694,138 17,602,220 

Grand Totals 407 19,296,358 

file:///C:/Users/user/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.MSO/B6FB7215.xlsx%23RANGE!A1
file:///C:/Users/user/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.MSO/B6FB7215.xlsx%23RANGE!A1
file:///C:/Users/user/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.MSO/B6FB7215.xlsx%23RANGE!A1
file:///C:/Users/user/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.MSO/B6FB7215.xlsx%23RANGE!A1
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APPENDIX B: COMPLETED SIKA-EAST GRANTS 

Grant Number Grantee 

Name 

Provin

ce 

District Latitude Longitude Start Date End Date Activity Title Amount 

Awarded, $ 

0001 LGR MAG FOG KAMAL KHIL Kamal Khill 

CDC  

Logar  Mohammad 

Agha  
34.25327 69.14564 20-May-13 20-Aug-13 

School Boundary Wall 

Construction 
20-Aug-13 

0002 LGR MAG FOG RAHMABAD Rahmabad 

CDC  

Logar  Mohammad 

Agha  
34.17325 69.09338 22-May-13 22-Aug-13 

School Boundary Wall 

Construction 
22-Aug-13 

0003 LGR MAG FOG RAHMABAD Rahmabad 

CDC  

Logar  Mohammad 

Agha  
34.17012 69.09509 22-May-13 22-Aug-13 

School Boundary Wall 

Construction 
22-Aug-13 

0004 LGR MAG FOG QALA TAJ 

KHAN 

Qala Taj 

Khan CDC   

Logar  Mohammad 

Agha  
34.16999 69.05907 20-May-13 31-Jul-13 

School Boundary Wall 

Construction 
31-Jul-13 

0005 LGR MAG FOG 

BAHADURKHIL 

Bahadurkhil 

CDC  

Logar  Mohammad 

Agha  
34.19531 69.04825 20-May-13 10-Aug-13 

Karez Extension 
10-Aug-13 

0007 WRK SAD MAG FOG 

SRAKALA MARKAZI 

Sara kala 

Markazi 

CDC 

Wardak Saydabad 

34.01861 68.72283 20-May-13 12-Oct-13 

Karez Extension 

12-Oct-13 

0009 LGR MAG FOG DAG QALA Dagg Qala 

CDC  

Logar  Mohammad 

Agha  
34.29737 69.07141 23-May-13 10-Aug-13 

Karez Extension 
10-Aug-13 

0010 LGR MAG FOG MAZGIN 

CDC GA 

Mazgin 

CDC  

Logar  Mohammad 

Agha  
34.25327 69.14564 5-Jun-13 19-Sep-13 

School Boundary Wall 

Construction 
19-Sep-13 

0011 LGR MAG FOG PACHA 

QALA 

Pacha Qala 

CDC  

Logar  Mohammad 

Agha  
34.81228 69.13584 23-May-13 20-Sep-13 

School Boundary Wall 

Construction 
20-Sep-13 

0012 LGR MAG FOG PANAMI 

NALAB 

Panama 

Nalab CDC  

Logar  Mohammad 

Agha  
34.17521 69.04997 23-May-13 1-Sep-13 

Karez Extension 
1-Sep-13 

0013 LGR MAG FOG RASOOL 

KHEL 

Rasool Khel 

CDC 

Logar  Mohammad 

Agha  
34.29798 69.16383 23-May-13 7-Sep-13 

Karez Extension 
7-Sep-13 

0014 LGR MAG FOG WAZEERI 

CDA GA 

Wazeeri 

CDC  

Logar  Mohammad 

Agha  
34.29737 69.07141 6-Jun-13 31-Aug-13 

Karez Extension 
31-Aug-13 

0015 WRD SAD FOG Sisy  Sisy CDC Wardak Saydabad 
34.04278 68.74028 27-May-13 8-Sep-13 

Karez Rehabilitation and Building 

Karez opening 
8-Sep-13 

0016 WRK SAD FOG BOBBAR 

KHIL 

Bobbar Khil 

CDC 

Wardak Saydabad 
33.79633 68.58361 20-May-13 25-Aug-13 

Karez Extension 
25-Aug-13 

0017 WRK SAD FOG HAKEEM 

KHIL 

Hakeem 

Khil CDC 

Wardak Saydabad 
33.82722 68.60809 20-May-13 25-Aug-13 

Karez Extension 
25-Aug-13 

0018 WRK SAD FOG SHEEKH 

AZAM 

Sheekh 

Azam CDC 

Wardak Saydabad 
34.01310 68.71270 20-May-13 25-Aug-13 

Shallow well boring, hand pump 

installation and hygiene education  
25-Aug-13 
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0019 WRK SAD FOG SHEEK 

AZAM (Zarsanga) 

Sheekh 
Azam CDC 

Zarsang 

Village 

Wardak Saydabad 

34.01310 68.71270 23-May-13 25-Aug-13 

Shallow well boring, hand pump 

installation and hygiene education  
25-Aug-13 

0020 WRK SAD FOG ZORA KHIL Zora Khil 

CDC 

Wardak Saydabad 
34.16632 68.79830 23-May-13 13-Aug-13 

Karez Extension 
13-Aug-13 

0022 WRK SAD FOG AMAN KHIL Aman Khil Wardak Saydabad 34.00722 68.69139 23-May-13 4-Aug-13 Karez Extension 4-Aug-13 

0023 WRK SAD FOG BADEE KHIL 

CDC GA 

Baddee Khil 

CDC 

Wardak Saydabad 
34.16361 68.79080 11-Jun-13 25-Sep-13 

Karez Rehabilitation 
25-Sep-13 

0024 WRK SAD FOG SARAKA 

MARKAZI (Arabkhil) 

Srakala 

Markazi 

CDC Arab 

Khil Village 

Wardak Saydabad 

33.99500 68.71140 23-May-13 4-Sep-13 

construction of canal, canal 

rehabilitation, water reservoir 

rehabilitation  
4-Sep-13 

0026 WRD SAD FOG PATAN 

KHILL CDC GA 

Patan Khill 

CDC 

Wardak Saydabad 
33.73806 68.54361 3-Jul-13 4-Nov-13 

Karez Extension 
4-Nov-13 

0027 WRD SAD-FOG-AMAN KHIL 

GA ( Culverts) 

Aman Khil 

CDC 

Wardak Saydabad 
33.99778 68.70889 11-Jul-13 23-Oct-13 

Culvert construction 
23-Oct-13 

0028 LGR MAG FOG MAHMOOD 

KHIL CDC GA 

Mahmood 

Khil CDC  

Logar  Mohammad 

Agha  
34.12454 69.15111 10-Jun-13 4-Oct-13 

Karez Extension 
4-Oct-13 

0029 LGR MAG FOG MAHMOOD 

KHIL (Charshanbi) CDC GA 

Mahmood 

Khil CDC  

Logar  Mohammad 

Agha  
34.13995 69.13279 10-Jun-13 5-Jun-13 

Karez Extension  
5-Jun-13 

0031 LGR MAG FOG KOOLI 

(GHULAM KHAN) CDC GA 

Kooli CDC  Logar  Mohammad 

Agha  
34.14275 69.11410 10-Jun-13 14-Oct-13 

Karez Extension 
14-Oct-13 

0032 LGR MAG FOG KOOLI CDC 

GA 

Kooli CDC  Logar  Mohammad 

Agha  
34.13408 69.11591 10-Jun-13 14-Oct-13 

Karez Extension 
14-Oct-13 

0034 LGR MAG FOG SMOOCH 

BERG CDC GA 

Smooch 

Berg CDC  

Logar  Mohammad 

Agha  
34.44314 69.15282 10-Jun-13 5-Oct-13 

Karez Extension 
5-Oct-13 

0035 LGR MAG FOG SOOR 

KAREZ CDC GA 

SOOR 

Karez CDC  

Logar  Mohammad 

Agha  
34.11553 69.98908 10-Jun-13 26-Sep-13 

Karez Extension 
26-Sep-13 

0037 LGR MAG FOG NAZEER 

QALA ABBAZAK CDC 

Nazeer 

Qala 

Abbazak 

CDC  

Logar  Mohammad 

Agha  
34.31126 69.09087 10-Jun-13 23-Sep-13 

Karez Extension 

23-Sep-13 

0038 WRD NRK FOG JAW QUL 

CDC GA 

Jaw Qul 

CDC 

Wardak Nirkh 
34.39335 68.74014 10-Jun-13 29-Aug-13 

Tertiary Road Gravelling 
29-Aug-13 

0039 WRD NRK FOG ANDER 

PAYAN CDC GA 

Ander 

Payan CDC 

Wardak Nirkh 
34.25362 68.83056 10-Jun-13 7-Sep-13 

Karez Extension 
7-Sep-13 

0040 WRD NRK FOG KAKO KHIL 

CDC GA 

Kako Khil 

CDC 

Wardak Nirkh 
34.31945 68.87558 10-Jun-13 7-Sep-13 

Tertiary Road Gravelling 
7-Sep-13 



Stability in Key Areas (SIKA) – East 

 

 

 

0041 WRD NRK FOG 

KARIMADAD CDC GA 

Karimadad 

CDC 

Wardak Nirkh 
34.37139 68.75472 10-Jun-13 23-Sep-13 

Construction of Retaining wall and 

culverts 
23-Sep-13 

0042 WRD NRK FOG DEH 

KHERQA CDC GA 

Deh Kherqa 

CDC 

Wardak Nirkh 
33.73333 68.54361 10-Jun-13 4-Sep-13 

Karez Rehabilitation 
4-Sep-13 

0043 WRD NRK FOG JOY ASIAB 

CDC GA 

Joy Asiab 
CDC (Qala 

Ahmad 

Khan) 

Wardak Nirkh 

34.35750 68.71333 9-Jul-13 21-Sep-13 

Retaining Wall Construction 

21-Sep-13 

0044 WRD NRK FOG SHAH 

KABUL KALAN 

Shah Kabul 

Kalan CDC 

Wardak Nirkh 
34.30164 68.83379 10-Jun-13 28-Sep-13 

Karez Rehabilitation 
28-Sep-13 

0045 WRD NRK FOG ABDAH 

KHIL CDC GA 

Abdah khil 

CDC 

Wardak Nirkh 
34.35850 68.72697 10-Jun-13 3-Oct-13 

Karez Rehabilitation 
3-Oct-13 

0047 GZN DYK FOG  - TASAN 

BALA CDC GA 

Tasan Bala 

CDC 

Ghazni Dih Yak 
33.54306 68.58750 21-Jul-13 16-Nov-13 

Karez Extension 
16-Nov-13 

0048 WRD SAD FOG ISHAQ KHIL 

CDC GA 

Ishaq Khil 

CDC 

Wardak Saydabad 
33.76885 68.56667 7-Jul-13 24-Oct-13 

Karez Extension and Rehabilitation 
24-Oct-13 

0049 WRD SAD FOG ZIN KHAN 

KHIL CDC GA 

Zin Khan 

Khil CDC 

Wardak Saydabad 
34.05575 68.44057 15-Jul-13 2-Nov-13 

Deep Boring Wells, Hand Pump 

Installation and Hygiene Training 
2-Nov-13 

0050 WRD SAD FOG ASLAM KHIL 

CDC GA 

Aslam Khil 

CDC 

Wardak Saydabad 
33.77503 68.61666 7-Jul-13 22-Sep-13 

Karez Extension and Rehabilitation 
22-Sep-13 

0051 WRD CHK FOG GANDA 

CHESHMA CDC GA 

Ganda 
Cheshma 

CDC 

Wardak Chaki 

Wardak 34.20028 68.76167 17-Jul-13 2-Oct-13 

Karez Extension & Rehabilitation 

2-Oct-13 

0052 WRD SAD FOG USEF KHIL 

CDC GA 

Usef Khil 

CDC 

Wardak Saydabad 
33.90046 68.65545 11-Jul-13 26-Sep-13 

Culvert construction 
26-Sep-13 

0053 WRD CHK FOG DEH 

KHAROTEE CDC GA 

Deh 
Kharotee 

CDC 

Wardak Chaki 

Wardak 34.20222 68.69194 17-Jul-13 11-Oct-13 

Karez Rehabilitation 

11-Oct-13 

0054 WRD CHK FOG BAGH 

BAND CDC GA 

Bagh Band 

CDC 

Wardak Chaki 

Wardak 
34.12943 68.64713 7-Jul-13 1-Oct-13 

Construction of Protection Wall 
1-Oct-13 

0055 GZN DYK FOG  - AKLAI 

CDC GA 

Aklai CDC Ghazni Dih Yak 
33.57333 68.66528 21-Jul-13 2-Nov-13 

Rehabilitation of Ditch and Canal 
2-Nov-13 

0056 GZN DYK FOG - TUNFER 

CDC GA 

Tunfer 

CDC 

Ghazni Dih Yak 
33.49889 68.61972 21-Jul-13 3-Oct-13 

Protection Wall 
3-Oct-13 

0057 GZN DYK FOG  - KOHNA 

DEH CDC GA 

Kohna Deh 

CDC 

Ghazni Dih Yak 
33.56199 68.69792 21-Jul-13 2-Nov-13 

Karez Extension 
2-Nov-13 

0058 LGR BBK FOG LALAK KHEL 

CDC 

Lalak Khel 

CDC 

Logar  Baraki Barak 
33.95490 68.85637 5-Sep-13 17-Jan-14 

School Boundary Wall 

Construction 
17-Jan-14 



Stability in Key Areas (SIKA) – East 

 

 

 

0059 LGR BBK FOG TAGAB 

PAYAN CDC 

Tagab Payan 

CDC 

Logar  Baraki Barak 
33.85530 68.58530 5-Sep-13 17-Jan-14 

School Boundary Wall 

Construction 
17-Jan-14 

0060 GZN DYK FOG  - SHETAM 

CDC GA 

Shetam 

CDC 

Ghazni Dih Yak 
33.59000 68.66250 15-Aug-13 12-Nov-13 

Protection Wall Construction 
12-Nov-13 

0061 GZN DYK FOG -  TASAN 

PAYEEN CDC GA 

Tasan 

Payeen 

Ghazni Dih Yak 
33.48500 68.58278 15-Aug-13 12-Nov-13 

Protection Wall Construction and 

Aqueduct Construction  
12-Nov-13 

0062 WRD NRK FOG BOCHA 

QALA CDC GA 

Bocha Qala 

CDC 

Wardak Nirkh 
34.39611 68.69806 6-Aug-13 19-Nov-13 

Boundary Wall Construction 
19-Nov-13 

0063 WRD NRK FOG DEH 

MOSLIM CDC GA 

Deh Moslim 

CDC 

Wardak Nirkh 
34.33389 69.79889 6-Aug-13 18-Nov-13 

Protection Wall Construction 
18-Nov-13 

0064 WRD NRK FOG DEH HAYAT 

USEPZAI CDC GA 

Deh Hayat 
Usepzai 

CDC 

Wardak Nirkh 

34.35920 68.80170 6-Aug-13 19-Oct-13 

Protection Wall Rehabilitation 

19-Oct-13 

0066 WRD SAD FOG TARA KHIL 

CDC GA 

Tara Khill 

CDC 

Wardak Saydabad 
33.92886 68.66751 6-Aug-13 18-Oct-13 

Siphon Construction  
18-Oct-13 

0067 LGR BBK FOG QALA NASEM 

KOCHI CDC 

Naseem 

Kochi CDC 

Logar  Baraki Barak 
34.00311 68.92207 5-Sep-13 17-Jan-14 

Karez Rehabilitation 
17-Jan-14 

0068 LGR BBK FOG QALA SHAH 

MAZAR CDC 

Shah Mazar 

CDC  

Logar  Baraki Barak 
33.88481 68.94223 5-Sep-13 22-Jan-14 

Karez Rehabilitation 
22-Jan-14 

0071 LGR BBK FOG QALA SADEQ 

CDC 

Qala Sadeq 

CDC  

Logar  Baraki Barak 
33.95778 68.89806 3-Oct-13 15-Jan-14 

School Boundary Wall 

Construction 
15-Jan-14 

0072 LGR BBK FOG BABOOKI 

QALA CDC 

Babooki 

CDC  

Logar  Baraki Barak 
33.98942 68.91607 5-Sep-13 18-Nov-13 

Karez Rehabilitation 
18-Nov-13 

0074 LGR BBK FOG ABASS KALAI 

CDC 

Abbas Kalai 

CDC  

Logar  Baraki Barak 
33.91693 68.96054 3-Oct-13 14-Feb-14 

Karez Rehabilitation 
14-Feb-14 

0076 LGR BBK FOG DASTH-E-

QALA NAZIR CDC 

Dasht -e- 
Qala Nazir 

CDC  

Logar  Baraki Barak 

34.18194 69.12589 3-Oct-13 4-Feb-14 

Karez Rehabilitation 

4-Feb-14 

0077 LGR BBK FOG  QALAI 

YOUSUF CDC 

Qala Yousuf 

CDC  

Logar  Baraki Barak 
34.18194 69.12589 3-Oct-13 4-Feb-14 

Karez Rehabilitation 
4-Feb-14 

0078 GZN DYK FOG - EABAD 

CDC GA 

Eabad CDC Ghazni Dih Yak 
33.49528 68.63306 15-Aug-13 30-Nov-13 

Karez Rehabilitation 
30-Nov-13 

0081 WRD NRK FOG KHANJAN 

KHIL CDC 

Khanjan 

khill CDC 

Wardak Nirkh 
34.38250 68.71889 9-Sep-13 22-Dec-13 

Tertiary Road Gravelling and 

Culvert Construction  
22-Dec-13 

0085 WRD CHK FOG IBRAHIM 

KHIL PMC GA 

Ibrahim Khil 

PMC 

Wardak Chaki 

Wardak 
34.04098 68.54715 23-Sep-13 16-Dec-13 

Protection Wall Construction  
16-Dec-13 

0087 WRD CHK FOG SARPOOSH 

PMC GA 

Sarpoosh 

PMC 

Wardak Chaki 

Wardak 
33.98400 68.48100 23-Sep-13 5-Jan-14 

School Boundary Wall 

Construction 
5-Jan-14 



Stability in Key Areas (SIKA) – East 

 

 

 

0090 GZN AND FOG  PAYENDI  

CDC 

Payendi 

CDC 

Ghazni Andar 
33.29000 68.42028 5-Sep-13 18-Nov-13 

Culvert construction 
18-Nov-13 

0091 GZN AND FOG  MASH CDC Mash CDC Ghazni Andar 
33.19180 68.26490 5-Sep-13 19-Dec-13 

School Boundary Wall 

Construction 
19-Dec-13 

0092 WRD SAD FOG SIA CHOB 

CDC GA 

Sia Chob 

CDC 

Wardak Saydabad 
34.04415 68.70036 29-Aug-13 5-Dec-13 

Karez Extension, Rehabilitation and 

Protection Wall Constructions 
5-Dec-13 

0093 WRD SAD FOG STARA 

SHIGA BAGHAK CDC GA 

Stara Shiga 
Baghak 

CDC 

Wardak Saydabad 
33.90170 68.58750 16-Sep-13 29-Dec-13 

Karez Extension and Rehabilitation 
29-Dec-13 

0105 WRD NRK FOG SHAH 

KABUL KHORD CDC GA 

Shah Kabul 

Khord 

Wardak Nirkh 
34.32500 68.83333 9-Oct-13 3-Jan-14 

Karez Construction and 

Rehabilitation 
3-Jan-14 

0110 LGR BBK FOG NAW ABAD 

ZARGARAN CDC GA 

Naw Abad 
Zargaran 

CDC  

Logar  Baraki Barak 

33.93976 68.94849 29-Oct-13 27-Dec-13 

Karez Rehabilitation  

27-Dec-13 

0098 WRD NRK FOG BAZEE 

KHILL CDC GA 

Bazee Khill 

CDC 

Wardak Nirkh 
34.35611 68.80417 27-Oct-13 9-Feb-13 

Tertiary Road Travelling 
9-Feb-13 

0111 LGR BBK FOG BABYAN CDC 

GA 

Babyan 

CDC  

Logar  Baraki Barak 
33.92529 68.95780 17-Nov-13 17-Feb-14 

Karez Rehabilitation  
17-Feb-14 

0121 LGR BBK FOG MAMI CDC 

GA 

Mami CDC  Logar  Baraki Barak 
33.94568 68.94726 17-Nov-13 22-Jan-14 

Karez Rehabilitation  
22-Jan-14 

0126 LGR BBK FOG SRAYAK CDC Srayak CDC Logar  Baraki Barak 33.93983 68.92657 26-Nov-13 13-Feb-14 Karez Rehabilitation  13-Feb-14 

0095 LGR BBK INK BARAKI 

BARAK DDA GA 

BARAKI 
BARAK 

DDA 

(MEHR) 

Logar  Baraki Barak 

33.93035 68.01334 23-Dec-13 23-Feb-14 

Embroidery Vocational Course 
Training & Embroidery Machine 

Supply 
23-Feb-14 

0096 LGR BBK INK BARAKI 

BARAK DDA  

BARAKI 
BARAK 

DDA 

(AWSE) 

Logar  Baraki Barak 

33.94812 68.97283 1-Jan-14 25-Jan-14 

Vegetables and Fruits Processing 

25-Jan-14 

0145 PKT LAL FOG KOAZ 

SABOOT KHIL CDC 

KOAZ 

SABOOT 

KHIL CDC  

Paktya Laja Ahmad 

Khail 33.87030 69.62657 2-Jan-14 15-Feb-14 

Protection Wall Construction 

15-Feb-14 

0128 GZN AND FOG  MULAH 

MOHAMMAD GODALI CDC GA 

Mulah 

Mohammad 
Godali 

CDC 

Ghazni Andar 

33.27803 68.41033 6-Jan-14 21-Mar-14 

Culvert construction 

21-Mar-14 

0167 PKT LAL FOG BAR SOBAT 

KHIL CDC 

Bar Sobat 

Khill CDC 

Paktya Laja Ahmad 

Khail 
33.87360 69.62330 15-Jan-14 30-Mar-14 

Canal Construction 
30-Mar-14 

0169 PKT LAL FOG MANZ KALAY Manz Kalay Paktya Laja Ahmad 33.88911 69.68050 15-Jan-14 24-Mar-14 Canal Construction 24-Mar-14 



Stability in Key Areas (SIKA) – East 

 

 

 

AWAL CDC Awal CDC Khail 

0119 KHT GRB FOG PATULAN 

CDC GA 

Patulan 

CDC  

Khost  Gurbuz 
33.17660 69.87190 12-Jan-14 29-Apr-14 

Protection Wall Construction 
29-Apr-14 

0178 PKT ZMT FOG WARA 

CHARANG PMC 

Wara 

Charang 

PMC 

Paktya Zurmat 

33.55060 69.01260 16-Jan-14 25-Mar-14 

Canal and Intake Construction                                                  

25-Mar-14 

0181 PKT LJL FOG ZYARAT 

TUSHNAK CDC 

Zyarat 
Tushnak 

CDC 

Paktya Laja Mangal 

33.71735 69.62939 19-Jan-14 3-May-14 

Protection Wall Construction 

3-May-14 

0180 KHT MZI FOG KHAIRUDDIN 

CDC 

Khiruddin 

CDC 

Khost  MandoZai 
33.3077o 69.73280 20-Jan-14 31-Mar-14 

Protection Wall Construction 
31-Mar-14 

0182 KHT TNI FOG ROSHAN 

KHIL CDC 

Roshan Khil 

CDC 

Khost  Tani 
33. 1864 69. 7001 20-Jan-14 7-Apr-14 

Protection Wall Construction 
7-Apr-14 

0189 PKT LJL FOG NARGI CDC 

GA 

Nargi CDC Paktya Laja Mangal 
33.71720 69.62760 26-Jan-14 30-Apr-14 

Protection Wall Construction 
30-Apr-14 

0199 PKT LAL FOG NASIRI CDC 

GA 

Nasiri CDC Paktya Laja Ahmad 

Khail 
33.84360 69.57760 26-Jan-14 30-Apr-14 

Protection Wall Construction 
30-Apr-14 

0163 WRD CHK INK SEWAKA 

VILLAGE PMC GA 

Sewaka 
PMC 

(Afghanistan 

Independent 

Rehabilitatio

n 

Organizatio

n 

Wardak Chaki 

Wardak 

    4-Feb-14 16-Apr-14 

Embroidery Vocational Course 
Training & Embroidery Machine 

Supply 

16-Apr-14 

0200 KHT TNI FOG ZANDA KHIL 

CDC GA 

Zanda Khil 

CDC 

Khost  Tani 
33. 1616 69. 7516 26-Jan-14 28-Apr-14 

Protection Wall Construction 
28-Apr-14 

0157 WRD CHK INK MILI KHIL 

CDC (Embroidery) GA 

Mali Khil 

CDC (New 

Era 

Afghanistan) 

Wardak Chaki 

Wardak 
    30-Jan-14 9-Apr-14 

Embroidery Vocational Course 

Training & Embroidery Machine 

Supply 
9-Apr-14 

0179 KHT GRB FOG MAKHA KALI 

CDC GA 

Makha CDC Khost  Gurbuz 
33.17160 70.01490 26-Jan-14 5-Apr-14 

Protection Wall Construction 
5-Apr-14 

0139 KHT JMN FOG ABASS KHIL 

KALI CDC  

Abass Khil 

Kali CDC 

Khost  Jaji Maidan 
33.63790 70.10739 30-Jan-14 5-May-14 

Canal Rehabilitation 
5-May-14 

0208 PKT LAL FOG HASAN 

GHUNDAI CDC 

Hasan 
Ghundai 

CDC 

Paktya Laja Ahmad 

Khail 33.82603 69.64473 2-Feb-14 7-May-14 

Protection Wall Construction 

7-May-14 

0127 KHT GRB FOG MAIDANI Maidani Khost  Gurbuz 33.22840 69.93990 3-Feb-14 18-May-14 Protection Wall Construction 18-May-14 
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SECOND CDC Second 

CDC 

0201 GZN KJI FOG QALA NAW 

CDC GA 

Qala Naw Ghazni Khwaja 

Umari 
33.72060 68.39480 4-Feb-14 18-Feb-14 

School rehabilitation 
18-Feb-14 

0172 KHT GRB FOG BOORI KHIL 

CDC GA 

Boori Khil 

CDC 

(Ambra 

Khan) 

Khost  Gurbuz 

33.27205 69.93775 5-Feb-14 30-Apr-14 

Protection Wall Construction 

30-Apr-14 

0217 GZN KJI FOG QALA NAW 

CDC GA (Shallow Well) 

Qala Naw  Ghazni Khwaja 

Umari 
33.72040 68.39480 6-Feb-14 20-Feb-14 

Shallow well boring 
20-Feb-14 

0214 LGR KHI FOG RAYSAN CDC 

GA 

Raysan 

CDC  

Logar  Khoshi 
33.00746 69.20449 9-Feb-14 29-Apr-14 

Siphon Construction  
29-Apr-14 

0131 PKT LJL FOG GOSNAI 

SHINKAI CDC 

Gosnai 
Shinkai 

CDC 

Paktya Laja Mangal 

33.74172 69.61295 10-Feb-14 27-May-14 

Protection wall construction 

27-May-14 

0210 KHT GRB FOG CHINAR 

CDC 

Chinar 

CDC 

Khost  Gurbuz 
33.29910 69.93970 9-Feb-14 9-Apr-14 

Protection Wall Construction 
9-Apr-14 

0213 KHT MZI FOG DIGAN KALI 

CDC GA 

Digan Kali 

CDC 

Khost  MandoZai 
33.18480 69.51380 9-Feb-14 7-May-14 

Protection Wall Construction 
7-May-14 

0219 KHT MZI FOG CHANDAR 

KHIL CDC 

Chandar 

Khil CDC 

Khost  MandoZai 
33.32250 69.77940 9-Feb-14 25-May-14 

Protection Wall Construction 
25-May-14 

0136 GZN AND INK ANDAR DDA 

(Fruit and Vegetable Processing) 

Andar DDA 
(Afghan 

Karwan 

Agriculture 

and 

Livestoke 

Company) 

Ghazni Andar 

    19-Feb-14 25-Mar-14 

Vocational Training 

25-Mar-14 

0129 GZN DYK INK DEH YAK 

DDA (Tailoring) GA 

Dih Yak 

DDA (Core 

Skill Focus 

Organizatio

n) 

Ghazni Dih Yak 

    18-Feb-14 12-May-14 

Vocational Training 

12-May-14 

0156 GZN KJI  INK KHOWAJA 

UMARI DDA (Tailoring) 

Khwaja 
Umari DDA 

(Complete 

Moon for 

Varinerable 

Afghan) 

Ghazni Khwaja 

Umari 

    18-Feb-14 12-May-14 

Vocational Training 

12-May-14 

0228 KHT TNI FOG NERIZI NAWI Nerizi Nawi Khost  Tani 33.14500 69.70280 12-Feb-14 7-May-14 Intake Construction 7-May-14 
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KALAI CDC GA Kalai CDC 

229 KHT TNI FOG DAKHI NAWI 

KALAI CDC GA 

Dakhi Nawi 

Kalai CDC 

Khost  Tani 
33. 3034 69. 6935 12-Feb-14 21-Apr-14 

Intake Construction 
21-Apr-14 

0236 PKT LAL FOG SHEEKHO 

CDC  

Sheekho 

CDC 

Paktya Laja Ahmad 

Khail 
33.83860 69.63200 18-Feb-14 17-May-14 

Protection Wall Construction 
17-May-14 

0234 PKT LJL FOG MINZ CDC Minz CDC Paktya Laja Mangal 33.75650 69.63710 18-Feb-14 17-May-14 Protection Wall Construction 17-May-14 

0224 LGR KHI FOG SULTAN KHIL 

CDC 

Sultan Khil 

CDC  

Logar  Khoshi 
34.03271 69.22946 17-Feb-14 6-Jun-14 

Karez Extension  
6-Jun-14 

0249 LGR MAG FOG DEH SAFID 

SANG CDC GA 

Deh Safid 

Sang CDC  

Logar  Mohammad 

Agha  
34.17257 69.85198 22-Feb-14 7-May-14 

Protection wall construction 
7-May-14 

0246 LGR MAG FOG SANGAR 

KHIL CDC GA 

Sangarkhil 

CDC  

Logar  Mohammad 

Agha  
34.16130 69.84900 22-Feb-14 7-May-14 

Protection wall construction 
7-May-14 

0251 KHT TNI FOG TANDI CDC 

GA 

TANDI 

CDC 

Khost  Tani 
33.12500 69.65170 23-Feb-14 27-Apr-14 

protection Wall Construction 
27-Apr-14 

0257 KHT GRB FOG NIAZI KHIL 

CDC GA 

NIAZI KHIL 

CDC 

Khost  Gurbuz 
33.24830 69.90710 22-Feb-14 30-Apr-14 

Protection Wall Construction 
30-Apr-14 

0247 KHT GRB FOG KASKAI 

KALAI CDC GA 

KASKAI 
KALAI 

CDC 

Khost  Gurbuz 

33.14980 69.85770 22-Feb-14 2-May-14 

Protection Wall Construction 

2-May-14 

0237 KHT GRB FOG LALIGA KALI 

CDC GA 

LALIGA 

KALI CDC 

Khost  Gurbuz 
33.18700 69.86450 22-Feb-14 26-Apr-14 

Intake Construction 
26-Apr-14 

0243 KHT MZI FOG AZIZ KHIL 

CDC GA 

AZIZ KHIL 

CDC 

Khost  MandoZai 
33.30470 69.75580 22-Feb-14 29-May-14 

Protection Wall Construction 
29-May-14 

0259 KHT MZI FOG KHWAJA 

NOOR KALAI CDC GA 

KHWAJA 

NOOR 

KALAI 

Khost  MandoZai 

33.30200 69.82590 22-Feb-14 18-May-14 

Canal Rehabilitation 

18-May-14 

0233 KHT JMN FOG ASKANDARH 

CDC GA 

ASKANDA

RH CDC 

Khost  Jaji Maidan 
33.67640 70.00650 19-Feb-14 18-May-14 

Canal Rehabilitation 
18-May-14 

0258 KHT JMN FOG AKA 

KAHOOL BAR CDC GA 

AKA 
KAHOOL 

BAR CDC 

Khost  Jaji Maidan 

33.61980 70.05910 22-Feb-14 22-May-14 

Canal Rehabilitation 

22-May-14 

0252 KHT TNI FOG EISSA KHILL 

CDC (Dargai) 

EISSA 

KHILL CDC 

Khost  Tani 
33.14610 69.77410 23-Feb-14 7-May-14 

WATER RESERVOIR Rehabilitation 
7-May-14 

0260 KHT JMN FOG HASSAN KHIL 

KALI CDC GA 

HASSAN 

KHIL KALI 

CDC 

Khost  Jaji Maidan 

33.66300 69.98660 24-Feb-14 24-May-14 

Canal Rehabilitation 

24-May-14 
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0191 WRD JRZ FOG QALAI 

ZIARAT CDC GA 

QALAI 
ZIARAT 

CDC 

Wardak Jalrez 

34.46710 34.46710 25-Feb-14 20-May-14 

Protection wall Construction  

20-May-14 

0253 WRD JRZ FOG QALA 

GULZAR CDC GA 

QALA 
GULZAR 

CDC 

Wardak Jalrez 

34.4689° 68.65660 25-Feb-14 10-May-14 

Protection wall Construction 

10-May-14 

0254 WRD JRZ FOG PETAB CDC 

GA 

PETAB 

CDC 

Wardak Jalrez 
34.45590 68.57920 25-Feb-14 10-May-14 

Protection wall Construction 
10-May-14 

0242 GZN KJI FOG CHEHEL 

GONBAD CDC GA 

Chehel 

Gonbad 

CDC 

Ghazni Khwaja 

Umari 33.74420 68.39160 27-Feb-14 30-May-14 

Protection Wall Construction 

30-May-14 

0135 GZN DYK INK DEH YAK 

DDA (Veterinary) GA 

Dih Yak 

DDA 

(GALO) 

Ghazni Dih Yak 

    3-Mar-14 23-Mar-14 

Vocational Training 

23-Mar-14 

0264 KHT MZI FOG TAR KHIL 

CDC GA 

TAR KHIL 

CDC 

Khost  MandoZai 
33.31980 69.83120 3-Mar-14 10-Jun-14 

Protection Wall Construction 
10-Jun-14 

0205 WRD JRZ FOG ZAIMANI 

CDC 

Zaimani 

CDC  

Wardak Jalrez 
34.45658 68.69804 9-Mar-14 7-Jun-14 

Reservoir Construction  
7-Jun-14 

0270 KHT TNI FOG ITMAN ITMAN 

CDC 

Khost  Tani 
33.17680 69.79890 16-Mar-14 19-May-14 

Protection Wall Construction 
19-May-14 

0152 KHT GRB FOG SHIKH AMIR 

KALI 

SHIKH 

AMIR KALI 

CDC 

Khost  Gurbuz 

33.28391 69.92595 17-Mar-14 2-Jun-14 

Protection Wall Construction 

2-Jun-14 

0142 PKT WZN FOG BARA 

WAZA PMC  

Bara Waza 

PMC 

Paktya Zadran 
33.36740 69.42605 17-Mar-14 2-Jul-14 

Protection Wall Construction 
2-Jul-14 

0148 PKT LJL FOG TARAKAY CDC  Tarakay 

CDC 

Paktya Laja Mangal 
33.80349 69.70353 18-Mar-14 28-May-14 

Protection Wall Construction 
28-May-14 

0133 PKT LAL FOG ZERO ZABAR 

CDC  

Zero Zabar 

CDC 

Paktya Laja Ahmad 

Khail 
33.83357 69.64293 18-Mar-14 29-Jun-14 

Protection Wall Construction 
29-Jun-14 

0284 KHT GRB FOG SHAHEED 

KALI CDC  

Shaheed 

Kali CDC 

Khost  Gurbuz 
33.29280 69.93760 18-Mar-14 11-May-14 

Protection Wall Construction 
11-May-14 

0268 KHT MZI FOG ABDUL KHIL 

CDC 

ABDUL 

KHIL CDC 

Khost  MandoZai 
33.30760 69.72990 9-Mar-14 10-Jun-14 

Protection Wall Construction 
10-Jun-14 

0194 KHT JMN FOG SPEEN SALI 

CDC 

SPEEN SALI 

CDC 

Khost  Jaji Maidan 
33.61170 70.09230 9-Mar-14 6-Jun-14 

Canal Rehabilitation 
6-Jun-14 

0256 LGR BBK FOG NAW ABAD 

KHAN CDC 

Naw Abad 

Khan  

Logar  Baraki Barak 
33.98601 68.93002 22-Feb-14 8-May-14 

Karez Rehabilitation  
8-May-14 
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0298 KHT GRB FOG BOORI KHIL 

KALI CDC 

BOORI 
KHIL KALI 

CDC 

(WALI 

MOHAMM

AD) 

Khost  Gurbuz 

33.22740 69.93430 8-Apr-14 26-Jun-14 

Protection Wall Construction 

26-Jun-14 

0299 KHT TNI FOG EISSA KHIL 

CDC 

EISSA KHIL 

CDC 

Khost  Tani 
33.14610 69.77410 8-Apr-14 16-Jun-14 

Intake Construction 
16-Jun-14 

0202 KHT TNI FOG HAJI 

YAQOOB KALI CDC 

HAJI 
YAQOOB 

KALI CDC 

Khost  Tani 

33.22714 69.75091 13-Apr-14 14-Jun-14 

PRTECTION WALL 

CONSTRUCTION 14-Jun-14 

0175 KHT JMN FOG HASSAR KALI 

CDC 

HASSAR 

KALI CDC 

Khost  Jaji Maidan 
33.62116 70.13401 20-Apr-14 18-Jul-14 

PROTECTION WALL 

CONSTRUCTION 
18-Jul-14 

0311 PKT LAL FOG BELAL KHEL 

CDC 

Belal Khel 

CDC 

Paktya Laja Ahmad 

Khail 
33.87470 69.62730 23-Apr-14 1-Jul-14 

Canal Construction 
1-Jul-14 

Radio Play  DDAs Wardak Saydabad 
34.25327 69.14564 18-Feb-14 30-May-14 

Provision of Radio Broadcasting in 

Multiple Provinces of Afghanistan 
30-May-14 
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APPENDIX C: PROCUREMENT AND VETTING 

Procurement Vetting Tracker 

(for unapproved purchases and purchases approved, Q3FY2014) 

No.  Vetted Company  Description  

Final 

Submission 

of All 

Documents 

to USAID 

 

Acknowledg

ment by 

USAID 

Vetting 

Approved by 

USAID  

Remarks 

47 Joint Brother Services Co 
Transportation of 

Sensitive IT Equipment 
Oct-2-2013 

Mar-13-

2014 
   

53 Suli Paigham Radio  Radio Call Oct-9-2013 
Oct-23-

2013 
No Ineligible 

59 Khwaja Mohammad Abas 
Lease of guest house in 

Logar 

Jan-15-

2014 

Jan-16-

2014   
 

60 Nazar Mohammad 
Lease of guest house in 

Paktiya 

Jan-15-

2014 

Jan-16-

2014 
No Ineligible 

61 Global Rock Construction Co. 
20ft 40ft connex for 

PMU and DSU  

Jan-15-

2014 

Jan-16-

2014 

Apr-21-

2014 
 

65 
Telecom Development 

Afghanistan Company(ROSHAN)  

Mobile Telecommu-

nication Services 
Feb-4-2014 Feb-5-2014 

Apr-23-

2014 
 

67 
Mohammad Agul Mujahid Logistic 

Company (MGM) 

Provision of Groceries, 

Smart Phones, Refresh-

ments, Carpentry Tools 

Feb-24-

2014 

Feb-25-

2014 

Apr-16-

2014 
 

68 
Tal Waddan Group (Logistic 

Services Co.) 

Rental vehicle 

unarmored  

Feb-27-

2014 
Mar-2-2014 Apr-1-2014  

69 Net Zone Ltd. 
VSAT for PMU and 

DSU 

Feb-27-

2014 
Mar-2-2014 

Apr-16-

2014 
 

70 Ilmi ltd 
Office Supplies 

(Stationery) 

Mar-12-

2014 

Mar-13-

2014 
  

71 
Royal Osaka Logistic Service 

Company 

Lease of 300 PCS Smart 

Phones 

Mar-12-

2014 
   

72 Park Star Hotel 
Hall/Hotel Booking Apr-2-2014 

Apr-10-
2014 

  

73 Assa 2 Guest House 
Hall/Hotel Booking Apr-2-2014 

Apr-10-

2014 
  

74 Roual Kabul Logistic ltd 
Laptop and Toner Apr-2-2014 

Apr-10-

2014 
  

75 
Salam Watandar Afghanistan 

Organization 

Radio Call in Show to 

Promote Stability-

Driven Projects & Local  

Apr-13-

2014 
  

  

76 Abdul Wakeel 

Lease of temporary 

office space  

for Ghazni 

Apr-20-

2014 
  

  

77 Sufi Inn Hotel 
Hall/Hotel Booking 

Apr-21-

2014 

Apr-22-

2014 
  

78 Roual Kabul Logistic ltd 
Diesel fuel for office 

generator 

May-11-

2014 

May-15-

2014 
  

79 
Multi Blue Logistic Company Diesel fuel for office 

generator 

May-18-

2014 

May-20-

2014 
  

80 Tal Wadan Group (Logistic and 

Services co) 

Unarmored Rental Pick 

Up Cars for Laja 

Ahmad Khel and Laja 

Mangle 

Jun-24-

2014 
   

81 Modern tech It Service  DMT Offices Jun-25-

2015 
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Grants Vetting Tracker 

(for unapproved grant applications and applications approved, Q3FY2014) 

SIKA-
East Log 

No. 

Vetted Organization / Project 

Documents  

Received from 
Grants 

Department 

Initial  
Submission 

to USAID 

Acknowledg-
ment by 

USAID 

Vetting 
Approved 

by USAID 

Approved 

VAR 
#G098 

Zurmat DDA, Tailoring Training, 

University Entry Exam Preparation 
Course, & Radio Play Projects 

Sep-12-2013 Sep-12-2013 Sep-16-2013  Ineligible 

VAR 
#G100 

Khoshi DDA, Radio Play Project Sep-24-2013 Sep-24-2013 Oct-2-2013 No Ineligible 

VAR 
#G105 

Sayed Khil PMC, Construction of Garden 
Khwahi Ditch and Intake 

Oct-8-2013 Oct-8-2013   Ineligible 

VAR 

#G113 
Laliga CDC, Construction of Laliga Canal Nov-3-2013 Nov-3-2013 Nov-18-2013 No Ineligible 

VAR 
#G114 

Zurmat DDA, Batoor High School 
Surrounding Wall 

Nov-3-2013  Nov-19-2013  Ineligible 

VAR 
#G127 

Saydabad DDA, University Entry Exam 
Preparation Course 

Dec-01-2013 Dec-01-2013 Dec-10-2013   

VAR 

#G128 

Zurmat DDA, University Entry Exam 

Preparation Course 
Dec-01-2013 Dec-01-2013 Dec-10-2013  Ineligible 

VAR 
#G129 

Zurmat DDA, Tailoring Training Dec-01-2013 Dec-01-2013 Dec-10-2013  Ineligible 

VAR 
#G135 

Sorkhi PMC, Construction of Sorkhi 
Protection Wall 

Dec-02-2013 Dec-02-2013 Dec-15-2013   

VAR 

#G138 
Awal Khil CDC, Computer Course Dec-8-2013 Dec-8-2013 Dec-26-2013  Approved 

VAR 

#G139 

Shakh Amir Kotky CDC, Construction of 

Shakh Amir Kotky Kalai Protection Wall 
Dec-8-2013 Dec-8-2013 Dec-26-2013  Approved 

VAR 
#G140 

Zero Zabar CDC, Construction of Flood 
Protection Wall from Majan Mill to Toy 

Dec-8-2013 Dec-8-2013 Dec-26-2013  Approved 

VAR 
#G141 

Bara Waza PMC, Construction of 
Protection Wall 

Dec-8-2013 Dec-8-2013 Dec-26-2013  Approved 

VAR 

#G142 
Sami Kalai CDC, Reconstruction of Canal Dec-15-2013 Dec-15-2013 Dec-31-2013  Approved 

VAR 
#G143 

Haider Khil CDC, Karez Extension Dec-15-2013 Dec-15-2013 Dec-31-2013  Approved 

VAR 
#G144 

Zadran DDA, Plant Forms Generations 
for Fruitful and Unfruitful Plants Training 

Dec-15-2013 Dec-15-2013 Dec-31-2013  Approved 

VAR 

#G145 
Andar DDA, Literacy Training Dec-15-2013 Dec-15-2013   Cancelled 

VAR 

#G146 

Nuh Burja CDC, Construction of 

Protection Wall 
Dec-15-2013 Dec-15-2013 Dec-31-2013 

Mar-28-

2014 
Approved 

VAR 
#G147 

Wazir Khil CDC, Rehabilitation of Water 
Stream 

Dec-15-2013 Dec-15-2013 Dec-31-2013 
May-11-

2014 
Approved 

VAR 
#G149 

Matwarkh PMC, Matwarkh Ditch  
Construction 

Dec-17-2013 Dec-17-2013 Dec-31-2013  Approved 

VAR 

#G150 
Koza Waza PMC Dec-17-2013 Dec-17-2013 Dec-31-2013  Approved 

VAR 
#G151 

Core Skill Focus Organization (CSFO), 
Poultry Training 

Dec-22-2013 Dec-22-2013 Jan-7-2014 
June-5-
2014 

Approved 

VAR 
#G152 

Bori Kali CDC, Protection Wall 
Construction 

Dec-22-2013 Dec-23-2013 Jan-7-2014   

VAR 

#G153 

Kanesf CDC, Boundary Wall 

Construction 
Dec-22-2013 Dec-22-2013 Jan-4-2014 

Apr-21-

2014 
Approved 
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VAR 

#G154 

Qala Naw Payan CDC, Boundary Wall 

Construction 
Dec-22-2013 Dec-22-2013 Jan-4-2014   

VAR 

#G155 

Tormay and Godul Qandary CDC, 

Construction of Protection Wall 
Dec-19-2013 Dec-19-2013 Dec-26-2013 

Mar-24-

2014 
Approved 

VAR 
#G156 

Dih Yak DDA, Tailoring Training Dec-23-2013 Dec-23-2013 Jan-7-2014   

VAR 
#G157 

Dih Yak DDA, Embroidery Training Dec-23-2013 Dec-23-2013    

VAR 
#G158 

Bad CDC, Canal Rehabilitation Project Dec-23-2013 Dec-23-2013 Jan-7-2014 Apr-9-2014 Approved 

VAR 

#G159 
Haji Yaqoob Kali CDC, Protection Wall Dec-23-2013 Dec-23-2013 Jan-7-2014 Apr-9-2014 Approved 

VAR 
#G160 

Hisar Kali CDC, Protection Wall Dec-23-2013 Dec-23-2013 Jan-7-2014 Apr-9-2014 Approved 

VAR 
#G161 

Hisarak CDC, Protection Wall Dec-23-2013 Dec-23-2013 Jan-7-2014 Apr-9-2014 Approved 

VAR 

#G162 
Kharke CDC, Protection Wall Dec-23-2013 Dec-24-2013 Jan-7-2014 

Apr-21-

2014 
Approved 

VAR 
#G163 

Taraky CDC, Protection Wall Dec-23-2013 Dec-23-2013 Jan-7-2014 
Mar-16-

2014 
Approved 

VAR 
#G164 

Samand CDC, Protection Wall Dec-23-2013 Dec-23-2013 Jan-7-2014 
Apr-17-

2014 
Approved 

VAR 
#G165 

Lach Khil CDC, Karez Extension and 
Rehabilitation 

Dec-23-2013 Dec-23-2013 Jan-7-2014 Apr-8-2014 Approved 

VAR 
#G166 

Aisa Karcon Construction Company  

(AKCC), Boring of 30 Potable Water 
Wells 

Dec-24-2013 Dec-30-2013  
June-11-

2014 
Approve 

VAR 
#G167 

Mando Zayi DDA, Literacy Course Dec-30-2013 Jan-1-2014    

VAR 

#G168 
Mando Zayi DDA, Computer Course Dec-30-2013 Jan-1-2014    

VAR 
#G169 

MandoZayi DDA, Women Tailoring 
Course 

Dec-30-2013 Jan-1-2014    

VAR 
#G170 

Bagh Yarak CDC, Construction of School 
Boundary Wall 

Dec-30-2013 Jan-1-2014 Jan-7-2014 
Apr-21-

2014 
Approved 

VAR 

#G171 
Laka Tiga PMC Dec-30-2013 Jan-1-2014 Jan-7-2014  Ineligible 

VAR 
#G172 

Maidani Kasi PMC Dec-30-2013 Jan-1-2014 Jan-7-2014 May-5-2013  

VAR 
#G173 

Mirzaiy CDC, Protection Wall Dec-30-2013 Jan-1-2014 Jan-7-2014 
Apr-21-

2014 
Approved 

VAR 
#G174 

Najaran CDC, Karez Rehabilitation Dec-30-2013 Jan-1-2014 Jan-7-2014 
Apr-17-

2014 
Approved 

VAR 

#G175 

Qala Naw CDC, Rehabilitation of Existing 

Canal 
Dec-30-2013 Jan-1-2014 Jan-7-2014 

Apr-21-

2014 
Approved 

VAR 
#G176 

Ahmad Abad DDA, Carpentry and 
Welding Training 

Dec-30-2013 Jan-1-2014  
June-4-
2014 

Approved 

VAR 
#G177 

Ahmad Abad DDA, University Entry Exam Dec-30-2013 Jan-1-2014  
June-3-
2014 

Approved 

VAR 

#G178 
Deh Dawlat CDC, Protection Wall Dec-30-2013 Jan-1-2014 Jan-7-2014 Apr-8-2014 Approved 

VAR 
#G179 

Humanitarian Assistance Muska (HAM),  
Literacy Training Course 

Jan-7-2014 Jan-7-2014 Jan-12-2014   

VAR 

#G180 
Adin Khill CDC, Canal Construction Jan-21-2014 Jan-22-2014  

Apr-23-

2014 
Approved 

VAR Khwaja Umari DDA. Culvert Jan-26-2014 Jan-26-2014 Jan-27-2014 May-28- Approved 
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#G181 Construction, Conduct of University 

Entry Course, Fruit Processing Training, 

Metal Course Training, Embroidery 
Training, Conduct of Male and Female 
Rights Awareness Training, and Public 

Awareness Advocacy 

2014 

VAR 
#G182 

Laja Mangal Male DDA, Tailoring, 
Carpentry, Winter Course Trainings, and 
Construction of Flood Protection Wall 

Jan-26-2014 Jan-26-2014 Jan-27-2014 
June-3-
2014 

Approved 

VAR 
#G183 

Marzak PM), Intake and Canal 
Construction 

Jan-21-2014 Jan-22-2014 Jan-23-2014 
June-5-
2014 

Approved 

VAR 

#G184 

Shamali Feroz Khil CDC, Protection Wall 

Construction 
Jan-21-2014 Jan-22-2014 Jan-23-2014 

June-3-

2014 
Approved 

VAR 
#G185 

Turky CDC, Protection Wall 
Construction 

Jan-26-2014 Jan-26-2014 Jan-27-2014   

VAR 
#G186 

Zaiwalat CDC, Protection Wall 
Construction 

Jan-26-2014 Jan-26-2014 Jan-27-2014   

VAR 

#G187 

Babu Khail CDC, Protection Wall 

Construction 
Jan-26-2014 Jan-26-2014 Jan-27-2014 

June-5-

2014 
Approved 

VAR 
#G188 

Qala Gulzar CDC, Protection Wall 
Construction 

Jan-26-2014 Jan-26-2014 Jan-27-2014 
June-5-
2014 

Approved 

VAR 
#G189 

Qala Ziarat CDC, Protection Wall 
Construction 

Jan-26-2014 Jan-26-2014 Jan-27-2014 
June-5-
2014 

Approved 

VAR 
#G190 

Chinar CDC, Protection Wall 
Construction 

Jan-26-2014 Jan-26-2014 Jan-27-2014 
June-10-

2014 
Approved 

VAR 
#G191 

Andar DDA, Veterinary, Computer, 

Literacy Course, & Carpet Weaving 
Projects 

Feb-2-2014 Feb-2-2014 Feb-3-2014 
June-24-

2014 
Approved 

VAR 

#G192 
Sami Kali CDC, Canal Construction Feb-2-2014 Feb-2-2014 Feb-3-2014 Apr-8-2014 Approved 

VAR 

#G193 

Garadid Khwahi PMC, Canal and Intake 

Construction 
Feb-2-2014 Feb-3-2014 Feb-4-2014 

June-19-

2014 
Approved 

VAR 
#G194 

Jangi PMC, Protection Wall Construction Feb-2-2014 Feb-2-2014 Feb-3-2014 
June-5-
2014 

Approved 

VAR 
#G195 

Core Skill Focus Organization (CSFO), 
Poultry Training 

Feb-2-2014 Feb-2-2014 Feb-3-2014 
June-10-

2014 
Approved 

VAR 

#G196 

New Era Afghanistan Tailoring & 

Embroidery Trainings 
Feb-9-2014 Feb-9-2014 Feb-10-2014   

VAR 
#G197 

Ahmad Abad District Development 
Assembly (DDA) Radio Play Projects 

Feb-9-2014 Feb-9-2014 Feb-10-2014 
June-3-
2014 

Approved 

VAR 
#G198 

Loy Kali Dashtak CDC, Karez 
Rehabilitation 

Feb-9-2014 Feb-9-2014 Feb-10-2014   

VAR 
#G199 

Afghan Social Welfare and Development 
Organization (ASWDO), Tailoring 

Training 

Feb-12-2014 Feb-13-2014 Feb-13-2014   

VAR 
#G200 

Boori Khil Kali CDC, Protection Wall 
Construction 

Feb-12-2014 Feb-13-2014 Feb-13-2014  Ineligible 

VAR 
#G201 

Hisarak CDC, Protection Wall Feb-12-2014 Feb-13-2014 Feb-13-2014 Apr-9-2014 Approved 

VAR 

#G202 

Suliman Khil CDC, Karez Extension and 

Rehabilitation 
Feb-12-2014 Feb-13-2014 Feb-13-2014   

VAR 
#G203 

Core Skill Focus Organization (CSFO), 
Tailoring Training 

Feb-12-2014 Feb-13-2014 Feb-13-2014 
June-3-
2014 

Approved 

VAR 
#G204 

Ahmad Shah Khil CDC, Protection Wall 
Construction 

Feb-12-2014 Feb-13-2014 Feb-13-2014   

VAR 
#G205 

Beeni Sang CDC, Protection Wall 
Construction 

Feb-19-2014 20-Feb-14 Feb-23-2014   

VAR Complete Moon For Vulnerable Afghan 20-Feb-14 Feb-23-2014 Feb-24-2014   
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#G206 (CMVAO), Tailoring Training 

VAR 
#G207 

Fateh Khan Khill CDC, Water Supply 
Network Rehabilitation 

Feb-19-2014 Feb-20-2014 Feb-23-2014   

VAR 

#G208 

Gerda Serai Management Committee 

(PMC), Carpentry Training, Welding 
Workshop, Capacity Building Workshop, 

Car Repairing Workshop, and 
Governance Workshop 

Feb-19-2014 Feb-20-2014 Feb-23-2014   

VAR 

#G209 
Ghwaran CDC, Canal Rehabilitation Feb-19-2014 Feb-20-2014 Feb-23-2014   

VAR 
#G210 

Gorai CDC, Intake Construction Feb-19-2014 Feb-20-2014 Feb-23-2014   

VAR 
#G211 

Qala Sardar CDC, Karez  Rehabilitation Feb-19-2014 Feb-20-2014 Feb-23-2014   

VAR 

#G212 

Spinna Qala CDC, Deep Boring Wells for 

Potable Water 
Feb-19-2014 Feb-20-2014 Feb-23-2014   

VAR 
#G213 

Faqeeran Poshan CDC, Protection Wall 
Construction 

Feb-20-2014 Feb-23-2014 Feb-24-2014   

VAR 
#G214 

Laja Ahmad Khil DDA, Carpentry and 
University Entrance Exam Course 

Projects 

Feb-20-2014 Feb-23-2014 Feb-24-2014   

VAR 
#G215 

Laliga Kali CDC, Canal Construction Feb-20-2014 Feb-23-2014 Feb-24-2014  Ineligible 

VAR 
#G216 

Paynda Khil CDC, Protection Wall 
Construction 

Feb-20-2014 Feb-23-2014 Feb-24-2014   

VAR 
#G217 

Reconstruction and Social Service for 
Afghanistan (RSSAO), Tailoring Training 

Feb-20-2014 Feb-23-2014 Feb-24-2014   

VAR 
#G218 

Zadran DDA, Carpentry, Fruitful and 

Non-fruit Farms Husbandry Training, 
Teachers Workshop, Building Community 

Awareness and Building Community 

Awareness on Environmental 
Preservation Projects 

Feb-20-2014 Feb-23-2014 Feb-24-2014 
Apr-22-

2014 
Approved 

VAR 
#G219 

Kotki CDC, Protection Wall 
Construction 

Feb-25-2014 Feb-26-2014 Feb-27-2014   

VAR 

#G220 

Reconstruction and Social Service for 

Afghanistan Organization (RSSAO), 
Project Design, Grant Application 

Development, and Project Management 
Training 

Feb-25-2014 Feb-26-2014 Feb-27-2014   

VAR 

#G222 

Toorda Khel CDC, Protection Wall 

Construction 
Feb-25-2014 Feb-26-2014 Feb-27-2014 

Mar-16-

2014 
Approved 

VAR 
#G224 

Afghan Holding Group Consultancy 

Services (AHGCS), Project Design, Grant 
Application Development, and Project 

Management Training 

Feb-25-2014 Feb-23-2014 Feb-27-2014   

VAR 

#G225 

Capacity Advancement Technicians 
(CAT), University Entry Exam Preparation 

Course (Kankoor) 
Mar-2-2014 Mar-2-2014 3-Mar-14   

VAR 

#G226 

Ghani Khail PMC, Protection Wall 

Construction 
Mar-2-2014 3-Mar-14 4-Mar-14   

VAR 
#G227 

Reconstruction and Social Service for 
Afghanistan (RSSAO) 

Mar-2-2014 3-Mar-14 4-Mar-14   

VAR 
#G228 

Bar Goda PMC, Protection Wall 
Construction 

Mar-4-2014 Mar-5-2014 Mar-6-2014   

VAR 
#G229 

Qala Malik Ebadullah Khan CDC, Karez 
Rehablitation and Extension 

Mar-4-2014 Mar-5-2014 Mar-6-2014   

VAR 

#G230 

Hassan Khil CDC, Protection Wall 

Construction 
Mar-4-2014 Mar-5-2014 Mar-6-2014   
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VAR 

#G231 

Shikhak Ghondi CDC, Protection Wall 

Construction 
Mar-4-2014 Mar-5-2014 Mar-6-2014   

VAR 

#G232 

Ali Khill CDC, Protection Wall 

Construction 
Mar-5-2014 Mar-5-2014 Mar-6-2014   

VAR 
#G233 

Haji Khan Sarab CDC, Girls School 
Boundary Wall Construction 

Mar-6-2014 Mar-6-2014 May-10-2014   

VAR 
#G234 

Kafshi CDC, School Boundary Wall 
Construction 

Mar-6-2014 Mar-6-2014 May-10-2014   

VAR 
#G235 

Chenari Pocha Zoor CDC, Canal 
Rehabilitation 

Mar-17-2014 Mar-17-2014 Mar-17-2014   

VAR 

#G236 
Khani Khil CDC, Shallow Well Boring Mar-17-2014 Mar-17-2014 Mar-18-2014   

VAR 
#G237 

Paeinda Khil CDC, School Boundary Wall 
Construction 

Mar-17-2014 Mar-17-2014 Mar-18-2014   

VAR 
#G238 

Bakh Kawol PMC, Canal and Karez 
Rehabilitation 

Mar-17-2014 Mar-17-2014 Mar-18-2014   

VAR 

#G239 

Kooz Noora Khil CDC, Protection Wall 

Construction 
Mar-17-2014 Mar-17-2014 Mar-18-2014   

VAR #G40 Kotagi CDC, Intake Construction Mar-17-2014 Mar-17-2014 Mar-18-2014   

VAR 
#G241 

Abdul Rahim CDC, Road Graveling and 
Culverts Construction 

Mar-17-2014 Mar-17-2014 Mar-18-2014   

VAR 
#G242 

Bagaka PMC, Protection Wall 
Construction 

Mar23-2014 Mar-24-2014 Mar-25-2014 
May-18-

2014 
Approved 

VAR 
#G243 

Darang PMC, Canal and Intake 
Construction 

Mar23-2014 Mar-24-2014 Mar-25-2014   

VAR 

#G244 

Qadar Khil PMC, School Boundary Wall 

Construction 
Mar23-2014 Mar-24-2014 Mar-25-2014   

VAR 
#G245 

Malak Ebadullah Khan CDC, Karez 
Rehabilitation 

Mar-24-2014 Mar-25-2014 27-Mar-14   

VAR 
#G246 

Mahmood Kala PMC, School Boundary 
Wall Construction 

Mar-26-2014 Mar-27-2014 Apr-6-2014   

VAR 

#G247 
Landy Rogha CDC, Canal Rehabilitation Mar-27-2014 Mar-26-2014 Apr-6-2014 

May-20-

2014 
Approved 

VAR 
#G248 

Zawab CDC, Canal Construction Mar-26-2014 Mar-27-2014 Apr-6-2014   

VAR 
#G249 

Humanitarian Assistance Muska, Literacy 
Training 

Mar-31-2014 Apr-1-2014 Apr-9-2014   

VAR 

#G250 

Mamozai CDC, Construction of Stream 

and Intake 
Apr-8-2014 Apr-9-2014 Apr-22-2014   

VAR 

#G251 

Deh Dawlat CDC, School Boundary Wall 

Construction 
Apr-8-2014 Apr-9-2014    

VAR 
#G252 

Khawajar Khil CDC, Protection Wall 
Construction 

Apr-8-2014 Apr-9-2014 Apr-22-2014   

VAR 
#G253 

Bar Feroz Khil CDC, Karez Extension and 
Rehabilitation 

Apr-10-2014 Apr-10-2014 April-20-2014   

VAR 

#G254 

Grish CDC, Protection Wall 

Construction 
Apr-10-2014 Apr-10-2014 April-20-2014   

VAR 
#G255 

Kasky PMC, Protection Wall 
Construction 

Apr-10-2014 Apr-10-2014 April-20-2014   

VAR 
#G256 

Mirazy CDC, Protection Wall 
Construction 

Apr-10-2014 Apr-10-2014    

VAR 
#G257 

Mohammad Zahir Money Exchange 

Dealer, Provision of Hawala Delivery 
Services In Multiple Provinces (Wardak, 

Logar, Ghazni, Khost, and Paktya) 

Apr-10-2014 Apr-10-2014    

VAR Afghan Amputee Bicyclists for April-16-2014 April-17-2014 Apr-22-2014 May-14- Approved 
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#G258 Rehabilitation and Recreation (AABRAR) 2014 

VAR 
#G259 

Mado Khill CDC, Deep Well Boring April-16-2014 April-17-2014    

VAR 

#G260 
Pacha Khil CDC, Deep Well Boring April-16-2014 April-17-2014 Apr-22-2014   

VAR 

#G261 

Shikh Noor Kala PMC, Road 
Graveling  and Culvert Construction 

Project 
April-16-2014 April-17-2014 Apr-22-2014   

VAR 
#G262 

Tamaki CDC, School Boundary Wall 
Construction 

April-16-2014 April-17-2014 Apr-22-2014   

VAR 

#G263 

Lashkar Khil CDC, Protection Wall 

Construction 
April-16-2014 April-17-2014    

VAR 

#G264 

Basic Vocational Education and Social 
Organization (BES), University Entry Exam 

Preparation Course (Kankoor) 

April-20-2014 April-20-2014    

VAR 
#G265 

Organization of Human Resource 

Development (OHRD), University Entry 
Exam Preparation Course (Kankoor) 

April-20-2014 April-20-2014    

VAR 

#G266 

New Talash Health and Development 
Organization for Afghans (NTHDOA), 

Water, Sanitation, and Hygiene 
Improvement (WASH) 

Apr-23-2014 Apr-23-2014 Apr-24-2014   

VAR 
#G267 

Yarak Khil CDC, Stream and Intake 
Construction 

Apr-23-2014 Apr-23-2014 Apr-24-2014   

VAR 
#G268 

Himat Khil CDC, Pipe Scheme Project Apr-23-2014 Apr-23-2014    

VAR 

#G268 

Sheer Khan CDC, Protection Wall 

Construction 
Apr-24-2014 Apr-25-2014 Apr-26-2014   

VAR 
#G269 

Strategic Social Marketing Services 
Company, Provision of Radio Play 

Apr-24-2014 Apr-25-2014 Apr-26-2014   

VAR 
#G270 

Salam Khill (CDC, Protection Wall 
Construction Project 

Apr-30-2014 May-5-2014 May-7-2014   

VAR 

#G271 

Ahmad Abad DDA, DDA-Exchange Visit 

Project 
Apr-30-2014 May-5-2014 May-8-2014 

June-9-

2014 
Approved 

VAR 
#G272 

Mala Khil CDC, Deep Boring 
Well  Project 

May-5-2014 May-5-2014 May-5-2014   

VAR 
#G273 

Ranakhil CDC, Digging Wells Project May-5-2014 May-11-2014 May-15-2014   

VAR 
#G274 

Sorkany CDC, Protection Wall 
Construction  Project 

May-5-2014 May-11-2014 May-15-2014   

VAR 

#G275 

Guldad Khill PMC, School Boundary Wall 

Construction Project 
May-11-2014 May-11-2014    

VAR 
#G276 

Ahmad Abad DDA, DDA-Exchange Visit 
Project 

May-11-2014 May-11-2014 May-15-2014 
June-26-

2014 
Approved 

VAR 
#G277 

Noor Khil PMC, Protection Wall 
Construction Project 

May-11-2014 May-11-2014 May-15-2014   

VAR 

#G278 

Mohammad Khil PMC, Supper Passage 

Construction Project 
May-11-2014 May-11-2014 May-15-2014   

VAR 
#G279 

Surkh Abad CDC, Water Divider 
Construction  Project 

May-11-2014 May-11-2014 May-15-2014   

VAR 
#G280 

Hawas Khil CDC, School Boundary Wall 
Construction  Project 

May-11-2014 May-11-2014 May-15-2014   

VAR 

#G281 

Khani Khil CDC, Small Bridge 

Construction  Project 
May-11-2014 May-11-2014 May-15-2014   

VAR 

#G282 

Turkey CDC, Protection Wall 

Construction  Project 
May-12-2014 May-12-2014 May-17-2014 

June-8-

2014 
Approved 

VAR Reconstruction and Social Service for May-12-2014 May-12-2014 May-17-2014   
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#G283 Afghanistan Organization (RSSAO), 

Women Owned Business Technical 

Assistance Training 

VAR 
#G284 

Afghanistan Welfare Organization for 
Rehabilitation and Development 

(AWORD), for Provision of Computer 

Training Course 

May-12-2014 May-12-2014 May-17-2014   

VAR 

#G285 

Hasani Qala PMC, School Boundary Wall 

Construction Project 
May-13-2014 May-13-2014 May-17-2014   

VAR 
#G286 

Mangali CDC, Protection Wall 
Construction Project 

May-13-2014 May-13-2014 May-17-2014   

VAR 
#G287 

Boori Khil CDC, Protection Wall 
Construction Project 

May-13-2014 May-13-2014 May-17-2014   

VAR 

#G288 

Human Rights and Eradication of Violence 

Organization (HREVO), Women Owned 

Business Technical Assistance Training 
Project 

May-21-2014 May-21-2014 May-20-2014   

VAR 
#G289 

New Talash Health and Development 

Organization for Afghans (NTHDOA), 
Water, Sanitation, and Hygiene 

Improvement Training Project (WASH) 

May-20-2014 May-20-2014 May-20-2014   

VAR 

#G290 

Ab Paran PMC, High School Rehabilitation 

Project, 
May-20-2014 May-20-2014 May-20-2014   

VAR 

#G291 

Hasan Mohammad Satar Kali CDC, 

Protection Wall Construction Project 
May-22-2014 May-22-2014 May-22-2014   

VAR 
#G292 

Khader Khil CDC, Protection Wall 
Construction Project 

May-25-2014 May-25-2014 May-27-2014   

VAR 
#G293 

Bara Shekawa CDC, Karez Rehabilitation 
and Extension Project 

May-28-2014 May-29-2014 May-29-2014   

VAR 

#G294 

Qader Khil CDC, Protection Wall 

Construction Project 
May-28-2014 May-29-2014 Jun-2-2014   

VAR 
#G295 

Shahwali CDC, Protection Wall 
Construction Project 

Jun-2-2014 Jun-2-2014 Jun-2-2014   

VAR 
#G296 

CPAU, for Provision of Conflict 
Management Training 

Jun-4-2014 Jub-8-2014 Jun-9-2014   

VAR 

#G297 

Boori Khil Kali CDC, Intake 

Rehabilitation Project 
Jun-4-2014 Jun-5-2014    

VAR 
#G298 

Wargha PMC, Canal Construction Project Jun-4-2014 Jun-5-2014 Jun-8-2014   

VAR 
#G299 

Ibrahim Khail Sofla CDC, School 
Boundary Wall Construction Project 

Jun-4-2014 Jun-5-2014 Jun-8-2014   

VAR 

#G300 

The Liaison Office(TLO), for Provision of 

Conflict Management Training 
Jun-4-2014 Jun-5-2014 Jun-8-2014   

VAR 

#G301 

Deh Baraki Barak CDC, Tertiary Road 

Gravelling Project 
Jun-4-2014 Jun-5-2014 Jun-8-2014   

VAR 

#G302 

Aldad Khill Project Management 
Committee (PMC), Protection Wall 

Construction Project, 
Jun-4-2014 Jun-5-2014 Jun-8-2014   

VAR 

#G303 

Fazal Khill CDC Canal 

Construction Project 
Jun-4-2014 Jun-5-2014    

VAR 
#G304 

Ragha Project PMC, Canal Construction 
Project 

Jun-10-2014 Jun-10-2014 Jun-11-2014   

VAR 
#G305 

Lach khil CDC, Karez Rehabilitation and 
Extension Project 

Jun-10-2014 Jun-10-2014 Jun-11-2014   

VAR 
#G306 

Khand Project Management Committee 
(PMC), Canal Construction Project 

Jun-10-2014 Jun-10-2014 Jun-11-2014   

VAR 

#G307 

Allah Noor Kali CDC, Protection Wall 

Construction Project 
Jun-10-2014 Jun-11-2014    
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VAR 
#G308 

APA), Water, Sanitation, and Hygiene 

Improvement Training Project 

(WASH)  Project 

Jun-11-2014 Jun-11-2014 Jun-12-2014   

VAR 
#G309 

Gurbuz DDA Tailoring Training Project Jun-17-2014 Jun-17-2014 Jun-8-2014   

VAR 
#G310 

Khanan Jadid CDC, Protection Wall 
Construction Project 

Jun-18-2014 Jun-18-2014 Jun-22-2014   

VAR 
#G311 

Payandeh CDC, Bridge Construction 
Project 

Jun-23-2014 Jun-23-2014 Jun-24-2014   

VAR 

#G312 
Shoza CDC, Intake Rehabilitation Project Jun-23-2014 Jun-23-2014    

VAR 
#G313 

DDA Exchange visit Project Jun24-2014 Jun-24-2014    

VAR 

#G314 

Jaja CDC, School Boundary Wall 

Construction Project 
Jun24-2014 Jun-24-2014    

VAR 
#G315 

Talkhak CDC, School Boundary Wall 

Construction and Digging of Wells 
Project 

Jun24-2014 Jun-24-2014    

VAR 
#G316 

Kata Khak CDC, School Repairing, 
Boundary wall construction and Digging of 

Well Project 

Jun24-2014 Jun-24-2014 Jun-24-2014   

VAR 
#G317 

Shahbaz Khan CDC, Water Dividers 
Construction Project 

Jun-25-2014 Jun-25-2014    

VAR 
#G318 

ATR, for Provision of Conflict 
Management Training project 

Jun-29-2014     

VAR 
#G319 

Mohmand Bala CDC, Canal Rehabilitation 
Project 

Jun-29-2014 Jun-30-2014    

VAR 

#G320 

Dara e Ziarat CDC, Protection Wall 

Construction Project 
Jun-29-2014 Jun-30-2014    
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APPENDIX D: SIKA-EAST PERFORMANCE MANAGEMENT PLAN INDICATORS 

Indicators  

Q3FY2014, as of June 30, 2014 

Q3FY2014 Total April 2014 May 2014 June 2014 Cumulative 

N D % N D % N D % N D % N D % 

OC 1. Improved Durable Engagement, Mutual Confidence and Cooperation on District Stability Concerns, Governance and Development 

OP 1.1 Inform and Engage Stakeholders 

OP 1.2. DDA+ In Place (including key sub-committees) 

OP 1.3. DSPP Held in Participatory Manner 

OP 1.4. Strengthen Relationships Amongst DEs and Service Providers 

1.1.1. Proportion: Number of stakeholders that 

attended specific sessions : Number of stakeholders in 

the stakeholder register 

0 1580 0% 0 0 0 0 0 0 0 1580 0% 873 4890 18% 

1.1.2. Proportion: Number of projects proposed by 

women : Number of proposed projects on the District 

Project Portfolio (DPP) 

0 0 0% 0 0 0% 0 0 0% 0 0 0% 647 2,802 23% 

1.1.3. Proportion: Number of Projects with 

Community Contribution : Total number of projects  
76 76 100% 15 15 100% 34 34 100% 27 27 100% 143 143 100% 

1.1.4. Proportion: US Dollar (USD) value of $237,284 $2,218,501 11% $53,343 $466,090 11% $105,695 $903,709 12% $7,8246 $848,702 9% $535,232 $4,714,460 11% 
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community contributions on grants : Total USD value 

of grants 

1.2.1. Proportion: Number of DDA+ formed with 

joint Independent Directorate for Local Governance 

(IDLG) and Ministry of Rural Rehabilitation and 

Development (MRRD) participation : Number of 

districts approved to implement 

8 8 100% 0 0 0% 0 0 0% 8 8 100% 29 29 100% 

1.4.9. Proportion: Number of Provincial Entity (PE) 

and DE members utilizing the SP Information Products 

: Number of SP Information Products distributed 

0 0 0% 0 0 0% 0 0 0% 0 0 0% 0 0 0% 

                

Indicators Number Number Number Number Number 

1.3.1. Number of Districts in which SAM was Utilized 

to Develop Projects  
8 0 0 8 29 

1.4.3. Number of Organizations with Access to SP 

Information Products  
35 0 35 0 146 

1.4.4. Number of Service Provider Fairs (SPFs) Held 1 0 1 0 10 

1.4.5. Number of Service Provider (SPs) at the Service 

Provider Fair 
177 0 177 0 771 

1.4.6. Number of SP at the SPF 150 0 150 0 725 

1.4.7. Number of Visitors at the SPF 1,372 0 1,372 0 10,713 

Indicators M F Mix T M F Mix T M F Mix T M F Mix T M F Mix T 

1.3.2. Number of SAM Session Conducted for District 

Entities (DEs) 
8 2 0 10 0 0 0 0 0 0 0 0 8 2 0 10 40 19 0 59 
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1.3.3. Number of District Entity (DE) Members that 

Participated in SAM Sessions 
366 105 0 471 0 0 0 0 0 0 0 0 467 105 0 572 1599 688 0 2287 

1.4.1. Number of Coordination Events Held 341 44 24 409 101 14 9 124 118 18 10 146 122 12 5 139 852 162 58 1072 

1.4.2. Number of DE Members with Access to SP 

Information Products  
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6779 789 0 7568 

1.4.8. Number of Non-Subsidized Visitors at the SPF 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5163 1239 0 6402 
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Indicators  

Q3FY2014, as of June 30, 2014 

Q3FY2014 Total April 2014 May 2014 June 2014 Cumulative 

N D % N D % N D % N D % N D %                  

OC 2. Strengthened Provincial and District Entities that are Well-Managed, Technically Capable and Provide Good Leadership for their Constituents 

OP 2.1. PE/DE Acquire Capacity to Develop and Manage District Plan that Address Stability Concerns 

OP 2.2. Develop and Implement District Communications and Outreach Strategy 

2.1.4. Proportion: Number of 

female participants in USG-assisted 

programs designed to increase 

access to productive economic 

resources and basic services(assets, 

credit, income or employment) 

Female Trained 544 3,777 14% 24 811 3% 30 729 4% 490 2237 22% 5,916 25,797 23% 

Female Grant 

Beneficiaries 
276,992 578,146 48% 19,581 37,583 52% 62,136 120,587 52% 195,274 419,975 46% 367,222 748,680 49% 

Total 277,536 581,923 48% 19,605 38,394 51% 62,166 121,316 51% 195,764 422,212 46% 373,138 774,477 48% 

2.1.8.  Proportion: Number of implemented 

recommendations/ solutions  :  # total 

recommendations/solutions From Lessons Learnt 

workshops and reports 

0 0 0% 0 0 0% 0 0 0% 0 0 0% 24 25 96% 

Indicators Number Number Number Number Number 

2.1.5. Number of official meetings held between PE and 

DE 
0 0 0 0 0 
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2.2.1. Number of Districts with a functional 

communications strategy in place 
2 1 0 1 21 

2.2.2. Number of DDA+ conducting public outreach 23 7 4 34 5 

2.2.3. Number of Public outreach events 48 25 12 11 144 

Indicators M F Mix T M F Mix T M F Mix T M F Mix T M F Mix T 

2.1.1. Number of Sub-national government entities (DE) 

receiving USG assistance 62 5 0 67 0 0 0 0 0 0 0 0 62 5 0 67 365 62 0 427 

2.1.2. Number of Individuals trained 3233 544 0 3777 787 24 0 811 699 30 0 729 1747 490 0 2237 19881 5916 0 25797 

2.1.3. Number of Person-days of training 6846 917 0 7763 2109 41 0 2150 1381 34 0 1415 4076 973 0 5049 46990 11879 0 58869 

2.1.6. Number of Lessons Learnt workshops held 2 0 0 2 1 0 0 1 1 0 0 1 0 0 0 0 27 17 0 44 

2.1.7. Number of Participants in the lessons learnt 

workshops 52 5 0 57 52 5 0 57 0 0 0 0 0 0 0 0 958 199 52 5 

Indicators  

Q3FY2014, as of June 30, 2014 

Q3FY2014 Total April 2014 May 2014 June 2014 Cumulative 

 
N D % N D % N D % N D % N D % 

OC 3. Enhanced Services Delivered by District Entities that Address Public Demands for Stability and Development 

OP 3.1. Implement Grant Projects 

OP 3.2. Provide Technical Assistance for Non-Grant Projects 

3.1.2.  Proportion: Number of Grant projects approved  

: number of Proposed projects on DPP 70 2802 2% 27 2802 1% 18 2802 1% 25 2802 1% 274 2802 10% 
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3.1.3.  Proportion: Number of grants approved  : 

number of grants submitted to USAID 
70 79 

89% 
27 24 112.5% 18 27 0.66667 25 28 0.89286 274 313 

88% 

3.1.4.  Proportion: Number of Grants closed-out  : 

number of Grants awarded 
76 60 

127% 
15 34 0.44118 34 15 2.26667 27 11 2.45455 143 250 

57% 

3.2.2.  Proportion: Number of Non-Grant projects 

facilitated  : number of proposed  projects on DPP 
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Indicators Number Number Number Number Number 

3.1.1. Number of Grant projects 60 34 15 11 250 

3.1.10. Number of women beneficiaries of SIKA-East 

grants 
276,992 19,581 62,137 195,274 367,222 

3.1.11. Number of SoI against which stabilization 

activities have been executed through grant projects 
17 5 5 7 31 

3.2.1. Number of Non-Grant Projects 0 0 0 0 0 

3.2.3. Number of SoI against which stabilization 

activities have been executed through non-grant 

projects 

0 0 0 0 0 

Indicators M F T M F T M F T M F T M F T 

3.1.5. Number of Individuals employed through closed-

out grants 
3,965 1 3,966 868 0 868 1,774 0 1,774 1,323 1 1,324 7,141 1 7,142 

3.1.6. Number of person-days of employment created 

through closed out grants 
93,898 9 93,907 20,447 0 20,447 39,963 0 39,963 33,488 9 33,497 201,917 9 201,926 

3.1.7. Number of Individual trained through closed-out 

grants 
112 161 273 102 25 127 10 136 146 0 0 0 112 231 343 
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3.1.8. Number of person-days trained through closed-

out grants 
1,185 7,063 8,248 845 1000 1,845 340 6,063 6,403 0 0 0 1,185 8,722 9,907 

3.1.9. Number of direct beneficiaries of SIKA-East grants 301,154 276,992 578,146 18,002 19581 37,583 58,451 62,137 120,588 224,701 195,274 419,975 381,458 367,222 748,680 
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